
 
 

 

In compliance with the Americans with Disabilities Act, if you need special assistance to participate in 

this meeting, please contact the SGVCOG office at (626) 457-1800. Notification 48 hours prior to the 

meeting will enable the SGVCOG to make reasonable arrangement to ensure accessibility to this meeting.  

 

San Gabriel Valley Council of Governments 

AGENDA AND NOTICE OF THE REGULAR MEETING 

OF THE CAPITAL PROJECTS AND CONSTRUCTION COMMITTEE 

Monday, January 25, 2021– 12:00PM 

Teleconference Meeting: Livestream is available at: 

https://youtu.be/Nc4O7e4coWc 
 

The SGVCOG’s Capital Project and Construction Committee consists of five (5) regional districts; Northeast, 

Southeast, Central, Southwest, Northwest, the County of Los Angeles and the San Gabriel Valley Council of 

Governments. Members of the former Alameda Corridor-East Construction Authority (ACE) Board shall maintain a 

seat on the Committee unless or until completion of all ACE Project(s) in their respective cities. Each member or 

alternate shall have one vote. A quorum is 50% of its membership. Action taken by the Committee shall be by simple 

majority of the members present. All disclosable public records related to this meeting are available at 

www.theaceproject.org and viewing at the Rivergrade Road office during normal business hours. 

MEETINGS:  Regular Meetings of the Capital Projects Construction Committee are held the fourth Monday of 

every month at 12:00 PM  at the West Covina City Hall, 1444 West Garvey Avenue, MRC Room 314, West Covina, 

CA 91791.   The Capital Projects Construction Committee agenda packet is available at the ACE Project office, 4900 

Rivergrade Road, Suite A120, Irwindale, CA 91706 and on the website, www.theaceproject.org.  Copies are available 

via email upon request (ahanson@sgvcog.org).  Documents distributed to a majority of the Board after the posting 

will be available for review in the ACE Project office and on the ACE Project website. Your attendance at this public 

meeting may result in the recording of your voice. 

PUBLIC PARTICIPATION:  Members of the public may comment on any item on the agenda at the time it is taken 

up by the Committee. We ask that members of the public come forward to be recognized by the Chair and keep their 

remarks brief. If several persons wish to address the Committee on a single item, the Chair may impose a three-minute 

time limit on individual remarks at the beginning of the discussion. Persons addressing the Committee are to refrain 

from making personal, slanderous, profane or disruptive remarks. 

TO ADDRESS THE COMMITTEE:  At a regular meeting, the public may comment on any matter within the 

jurisdiction of the Committee during the public comment period and may also comment on any agenda item at the 

time it is discussed.  At a special meeting, the public may only comment on items that are on the agenda.  Members 

of the public wishing to speak are asked to complete a comment card or simply rise to be recognized when the Chair 

asks for public comments to speak.  We ask that members of the public state their name for the record and keep their 

remarks brief.  If several persons wish to address the Board on a single item, the Chair may impose a time limit on 

individual remarks at the beginning of discussion.  The Committee may not discuss or vote on items not on the 

agenda. 

AGENDA ITEMS:  The Agenda contains the regular order of business of the Committee.  Items on the Agenda have 

generally been reviewed and investigated by staff in advance of the meeting so that the Committee can be fully 

informed about a matter before making its decision.  
 

MEETING MODIFICATIONS DUE TO THE STATE AND LOCAL STATE OF EMERGENCY 

RESULTING FROM THE THREAT OF COVID-19: On March 17, 2020, Governor Gavin Newsom issued 

Executive Order N-29-20 authorizing a local legislative body to hold public meetings via teleconferencing and allows 

for members of the public to observe and address the meeting telephonically or electronically to promote social 

distancing due to the state and local State of Emergency resulting from the threat of the Novel Coronavirus (COVID-

19). 

 

To follow the new Order issued by the Governor and ensure the safety of Committee Members and staff for the 

purpose of limiting the risk of COVID-19, in-person public participation at the Capital Projects Construction 

Committee meeting scheduled for January 25, 2021 at 12:00 p.m. will not be allowed. Members of the public may 

view the meeting live at https://youtu.be/Nc4O7e4coWc 
 

REVISED 
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SGVCOG Capital Project & Construction Committee 

Monday, January 25, 2021 – 12:00 PM 

Teleconference Meeting 

________________________________________________________________________________________________________ 

If you would like to receive the Capital Projects and Construction Committee agenda 

electronically, please email Amy Gilbert at ahanson@sgvcog.org 

SUBMISSION OF PUBLIC COMMENTS: For those wishing to make public comments on agenda and non-agenda 

items you may submit comments via email or by phone. 

 Email: Please submit via email your public comment to Deanna Stanley dstanley@sgvcog.org at least 1 hour 

prior to the scheduled meeting time. Please indicate in the Subject Line of the email “FOR PUBLIC COMMENT.” 

Emailed public comments will be read into the record and will be part of the recorded meeting minutes. Public 

comment may be summarized in the interest of time, however the full text will be provided to all Committee 

members prior to the meeting.  

 Phone: Please email your name and phone number to Deanna Stanley dstanley@sgvcog.org at least 1 hour prior 

to the scheduled meeting time for the specific agenda item you wish to provide public comment on. Please indicate 

in the Subject Line of the email “FOR PUBLIC COMMENT.” You will be called on the phone number provided 

at the appropriate time, either during general public comment or specific agenda item. Wait to be called upon by 

staff, and then you may provide verbal comments for up to 3 minutes. 

 

Any member of the public requiring a reasonable accommodation to participate in this meeting should contact Deanna 

Stanley at least 48 hours prior to the meeting at dstanley@sgvcog.org or Amy Gilbert at (626) 214-8869. 

_________________________________________________________ 
PRELIMINARY BUSINESS 

1. Pledge of Allegiance 

2. Roll Call 

3. Public Comment 

4. Chairman’s Remarks 

5. Member Comments 

PROJECT REPORTS 

6. Director of Capital Projects Monthly Report (pages 1 – 2)  

7. Current Construction Project Progress Reports   

ACTION ITEMS 

8. Approval of Capital Projects and Construction Committee Meeting Minutes of December 

14, 2020 (pages 3 –6) 

9. Approval of Task Order No. 1 Revision to AECOM for Montebello Blvd. Grade Separation 

Project (pages 7 – 10) 

10. Approval of Quarterly Project Progress Reports (pages 11 – 19)  

11. Approval of Quarterly Mitigation Monitoring/Outreach Reports (pages 20 – 32)  

CLOSED SESSION 

12. The Committee will adjourn to closed session to discuss: 

Conference with legal counsel regarding anticipated litigation 

Initiation of litigation pursuant to Government Code section 54956.9(d)(4) (one potential 

case). And 

Conference with legal counsel regarding anticipated litigation pursuant to Government Code 

section 54956.9 (one potential case).  Settlement negotiations relating to termination of 

construction contract with Shimmick Construction. 

ADJOURN 
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Memo to: Capital Projects and Construction Committee Members & Alternates 

 

From:  Eric Shen, Director of Capital Projects 

 

Date:  January 25, 2021  

 

SUBJECT: Director of Capital Projects’ Monthly Report  

  

The following are items of note since the last meeting: 

 

SGV Transit Study – Staff anticipates receiving bid proposals this month to provide consulting 

services for the San Gabriel Valley Transit Study of alternatives to the State Route 60 alignment 

of the Eastside Gold Line. Community support and technical assessments will be evaluated for 

transit alternatives along the SR60 Corridor including, but not limited to, bus rapid transit, light 

rail, diesel-electric locomotives, and monorail and enhanced connections to Foothill Transit, 

Foothill Gold Line, and Metrolink. The recommended consultant will be brought to the Committee 

in March.  

 

Contracting – The SGVCOG has delegated the Executive Director or the designee the authority 

to approve new contracts or change orders for previously approved contracts within certain limits, 

with a requirement that staff formally report such contract action. The following has been approved 

since the last Committee meeting: 

 

 

CONSULTANT/VENDOR 
REASON FOR 

CHANGE 
CHANGE           
AMOUNT 

REVISED TOTAL 
CONTRACT 

VALUE1 

CUMULATIVE 
AUTHORIZED 
CHANGE (%) 

Jacobs Project Management Company 10-03, Construction Management Services for San Gabriel Trench 

Task Order No. 2, Rev. 10 
Budget 
Reallocation 

$0 $22,904,235.00 7.03% 

Moffatt & Nichol 15-02, Final Design: At Grade Crossing Safety Improvement 

Task Order No. 3, Rev. 6 

Work under the 
new contract 
extension for this 
Task Order shall 
be completed 
January 31, 2022.  

$627,918.00 $6,342,086.00 6.1% 

                                                 
1 For construction, design, and construction management contracts, this amount reflects the contract award made by 

the CP&C Committee along with any approved amendments.  For annual support contracts such as legal services, 

right of way, auditing, public outreach etc., this amount reflects the current fiscal year authorization as approved by 

the CP&C Committee. 
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SGVCOG Capital Projects and Construction Committee 

Director of Capital Projects 

  

HNTB Corporation 16-04, Phase 2 – Final Design Services for Turnbull Canyon Road Grade Separation 
Project 

Task Order No. 2 Rev. 6 

Budget 
Reallocation for  
additional 
management and 
administration 
efforts.    

$0 $7,411,714.00 6.6% 

WSP 12-07A, Construction Management Services for Fairway Drive Grade Separation Project 

Task Order No. 2, Rev. 9  

Change in contract 
value and time 
extension. 

$4,209,152.00 $16,621,750.00 9.21% 

OHL USA – Agreement 14-01, Fairway Drive Grade Separation 

Change Order No. 27 

PCO # 038 
Fairway/Walnut 
Roadway 
Improvement 
Additional  Work  

$1,467,838.17 $147,166,982.69 19.42% 

OHL USA – Agreement 14-01, Fairway Drive Grade Separation 

Change Order No. 28 

PCO # 055 
Temporary Tie-in 
RCB Box (MTD 
Line 694)  

$788,367.25 $147,955,349.94 20.06% 

 

 

Community Outreach Update – The following project outreach activities were conducted: 

 Conducted ongoing community outreach and support activities for the Fairway Drive, 

Fullerton Road, Durfee Avenue, Turnbull Canyon Road and Montebello Corridor grade 

separation projects.  

 Staff was invited to provide an update on the Fullerton Road grade separation project at 

the Rowland Heights Coordinating Council on January 11. The virtual meeting was 

cancelled due to area wide power outages and rescheduled for mid-February.  
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SGVCOG Capital Projects & Construction Committee Unapproved Minutes 

December 14, 2020 

 

Call to Order: Chairman Sandoval called the meeting of the San Gabriel Valley Capital Projects 

and Construction Committee to order remotely via Zoom and livestreamed via YouTube on 

December 14, 2020 at 12:03p.m.  

 

1. Pledge of Allegiance – M. Christoffels led the pledge of allegiance. 

2. Roll Call 

Present:      Absent: 

Tim Sandoval, Chair, Pomona   Hilda Solis, LA County  

Nancy Lyons, Vice Chair, Diamond Bar Margaret Clark, SGVCOG, Rosemead  

Becky Shevlin, Monrovia   

Cory Moss, Industry 

Diana Mahmud, South Pasadena 

Tim Hepburn, LaVerne 

 

Staff:        

Mark Christoffels, Chief Engineer    

Eric Shen, Director of Capital Projects     

Marisa Creter, Executive Director    

Paul Hubler, Director Gov/Community Relations 

David DeBerry, legal counsel   

Deanna Stanley, Admin. Service Mgr. 

Amy Gilbert, Management Analyst  

Andres Ramirez, Senior Project Manager 

 

Guests 

Victoria Martinez-Muela, El Monte 

Larry Lubka, Lubka & White, LLP 

 

3. Public Comment – El Monte Councilmember Victoria Martinez-Muela thanked M. 

Christoffels for his commitment to the ACE program and wished him well in his retirement. 

4. Chairman Remarks – Chairman Sandoval welcomed the Committee to its final meeting of 

2020.  

 

5. Member Comments – Several members reminded the Chair of time constraints due to other 

meeting commitments and as such, items may need to be taken out of order. 

 

6. Director of Capital Projects Monthly Report – M. Christoffels reported that the agency 

requested a grant funding extension for the Montebello Blvd. grade separation project which 

was approved. The extension was necessary due to delays in receiving third party approvals. 

He also reported that the CTC approved an allocation of $218M for the 57/60 confluence 

project.  
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SGVCOG Capital Project & Construction Committee 

December 14, 2020 Minutes 

 

7. Project Progress Reports – M. Christoffels reviewed progress photos of the Durfee Avenue 

and Fairway Drive construction activities. 

 

8. Approval of Capital Projects and Construction Committee Meeting Minutes of 

November 16, 2020 – A motion was made by N. Lyons and seconded by T. Hepburn to 

approve the minutes.  

 

Ayes: T. Sandoval, N. Lyons, D. Mahmud, C. Moss, T. Hepburn, B. Shevlin 

Nayes: None Abstain: None 

 

9. Approval of Task Order No. 2 Amendment with CWE for Preliminary Engineering 

and Final Design Services for the Load Reduction Strategy Projects for the Rio Hondo 

River and Tributaries – M. Christoffels reviewed the issues being addressed regarding the 

treatment and release of captured water that entered the Rio Hondo River. He indicated the 

original approach was to divert the water but that concept raised even greater issues and an 

alternative solution was being sought. The new approach would be a treat and release method 

whereby the water was treated with UV light.  He indicated the designer, California 

Watershed Engineering Corporation is ready to prepare final designs and the cost for this 

effort would be shared by the participating agencies. 

 

A motion was made by C. Moss and seconded by T. Hepburn to authorize the Executive 

Director or her designee to execute Task Order No. 2 on the design services contract with 

California Watershed Engineering Corporation (CWE) for final design services for the Load 

Reduction Strategy (LRS) Projects for the Rio Hondo River and Tributaries in the amount of 

$1,314,012.  

 

Ayes: T. Sandoval, N. Lyons, D. Mahmud, C. Moss, T. Hepburn, B. Shevlin, 

Nayes:  None Abstain: None  

 

10. Approval of Contract Amendment with Berg & Associates, Inc. for Construction 

Management Services for the Fullerton Road Grade Separation Project – M. 

Christoffels explained that Berg & Associates is the construction management firm for the 

Fullerton Road grade separation project and the contract is due to expire at the end of the 

month. He indicated though the construction has stopped, the project needs the support of 

the construction management firm for support with claims related to the termination of the 

construction contract and provide assistance with rebidding the construction contract.  M. 

Christoffels indicated that based on the level of rebidding effort, it is possible that another 

amendment will be necessary in the future. D. Mahmud requested explanation of the 

remaining costs necessary to complete the project. M. Christoffels indicated an additional 

$40-$45 million would likely be necessary and that amount would encompass all efforts 

including construction management, right of way management and community outreach. M. 

Christoffels indicated staff is examining options to fund the completion of this project.  

 

A motion was made by N. Lyons and seconded by B. Shevlin to authorize the Executive 

Director or the designee to amend Task Order No. 2 with Berg & Associates, Inc. (Berg) for 
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SGVCOG Capital Project & Construction Committee 

December 14, 2020 Minutes 

construction management (CM) services associated with the Fullerton Road Grade 

Separation project in an amount not to exceed $857,955.92 for a revised total task order value 

of $13,729,463.78.  

 

Ayes: T. Sandoval, N. Lyons, D. Mahmud, C. Moss, T. Hepburn, B. Shevlin  

Nayes:  None Abstain: None  

 

11. Approval of 2021 Capital Projects Legislative Priorities – P. Hubler reviewed 2020 

accomplishments that included reprogramming $18.8M in savings and secured $15 million 

in Prop C matching funds from Metro, both which will be applied to the Montebello Blvd. 

grade separation project. The SGVCOG supported the successful SB1 trade corridor grant 

program that resulted in a $217.9 million for the SR 57/60 Chokepoint Relief Project.  P. 

Hubler reviewed the legislative priorities that included submit funding requests and grant 

applications for capital projects and programs; support development of transportation and 

capital projects best practices and support legislative or administrative efforts to expedite 

environmental and permitting approvals for projects delivery. 

 

A motion was made by D. Mahmud and seconded by B. Shevlin to approve 2021 Capital 

Projects Program and Legislative Priorities.  

 

Ayes: T. Sandoval, N. Lyons, D. Mahmud, C. Moss, T. Hepburn, B. Shevlin,  

Nayes:  None Abstain: None  

 

12. Approval of 2021 Capital Projects Construction Committee Meeting Schedule – The 

Committee reviewed the schedule and requested the meeting scheduled for June 7 be moved 

to May 24, 2021.  

 

A motion was made by D. Lyons and seconded by B. Shevlin to approve the revised 2021 

meeting schedule.  

 

Ayes: T. Sandoval, N. Lyons, D. Mahmud, C. Moss, T. Hepburn, B. Shevlin 

Nayes:  None Abstain: None  

 

13. Closed Session – Legal counsel announced the Committee would adjourn to closed session 

to discuss anticipated litigation in accordance with Government Code Section 54956.9 (one 

case).  The Committee reconvened and legal counsel announced there was no reportable 

actions taken. 

 

14. Recognition of Mark Christoffels – Members of the Committee, Congresswoman Grace 

Napolitano, Congresswoman Judy Chu, Metro CEO Phil Washington, former Duarte Mayor 

John Fasana, former San Gabriel Councilwoman Juli Costanzo, former Montebello Mayor 

Jack Hadjinian, CTC member Fran Inman, Prince Global Solutions President Kevin Jones 

expressed appreciation of the contributions Mark Christoffels.  

 

15. Adjournment – The meeting was adjourned at 2:20 p.m. The next meeting will be held 

remotely via Zoom on YouTube live on January 25, 2021 at noon. 
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SGVCOG Capital Project & Construction Committee 

December 14, 2020 Minutes 

X
Deanna Stanley

Clerk of the Committee
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MEMO TO: Capital Projects and Construction Committee Members & Alternates 

 

FROM:  Eric Shen, Director of Capital Projects  

Marisa Creter, Executive Director 

 

DATE:  January 25, 2021 

 

SUBJECT: APPROVAL OF TASK ORDER NO. 1 AMENDMENT WITH AECOM FOR 

PRE-CONSTRUCTION SERVICES FOR THE MONTEBELLO BLVD. 

GRADE SEPARATION PROJECT 

 

RECOMMENDATION 

Authorize the Executive Director, or the designee to amend the contract with AECOM to add 

$259,681.77 for additional Pre-Construction Services for Montebello Blvd. Grade Separation 

Project, for a new total contract value of $675,186.37.  

 

BACKGROUND 
At the February 2020 meeting, the Committee approved the selection of AECOM to provide 

Construction Management services for the Montebello Blvd. Grade Separation and Maple Avenue 

Pedestrian Bridge Projects. Subsequently, at the April 2020 meeting, the Committee approved the 

Agreement with AECOM and authorized the issuance of Task Order No, 1 for the Pre-

Construction portion of the services to assist in constructability reviews, and provide oversight of 

the design efforts in preparation for bid. 

 

Task Order No. 1 is set to expire on January 31, 2021. However, an extension is required due to 

delays in obtaining approval of the design from UPRR.  The required extension would be through 

September 30, 2021.  In addition, the level of effort required to coordinate with the utility 

companies exceeded the original estimate and therefore needed to be increased. 

 

The history of this contract is as follows:   

 

TASK ORDER AMOUNT 

Task Order No. 1  $ 137,864.27 

Task Order No. 1, REV. 1 $ 250,247.77 

Task Order No. 1, Rev. 2 $ 0.00 

Task Order No. 1, Rev. 3  $ 0.00 

Task Order No. 1, Rev. 4 $ 27,392.56 

This Task Order No. 1, Revision No. 5 $ 259,681.77 

TOTAL TASK ORDER NO. 2 NTE VALUE:  $ 675,186.37 
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SGVCOG Capital Projects and Construction Committee 

Approval of Revision to Task Order No. 2 with AECOM for Pre-construction Services for the Montebello Project   

Page | 2 

 

This authorization would also allow a 10% contingency allowance in accordance with normal 

agency procedures. Any contract amount changes from the above figure due to contract change 

orders during the preliminary design phase that exceed the Executive Director’s authorization will 

be brought back to the Committee for further consideration and approval. 

 

BUDGET IMPACT 

Funds from these contracts are available from grant funds (Federal, State and MTA funds) and 

have been included in the adopted budget. 

 

 

Prepared by: 
 

 Eric C. Shen, PE, PTP, Director of Capital Projects 

Approved by: 

 

 Marisa Creter, Executive Director 

 

 

 

ATTACHMENTS 

Attachment A – Task Order No. 5, for Pre-Construction Services for Montebello Boulevard  
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_____________________________________________________________________________________________________________________ 

AGREEMENT NO. 19-08  Task Order No. 1, Revision No. 4  
CONSTRUCTION MANAGEMENT SERVICES                                                    
FOR MONTEBELLO BLVD. GRADE SEPARATION PROJECT                                      Page 1 
  

   

SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 
TASK ORDER  

CONSTRUCTION MANAGEMENT SERVICES FOR MONTEBELLO BOULEVARD 
GRADE SEPARATION PROJECT AND THE MAPLE AVENUE PEDESTRIAN 

BRIDGE PROJECT 
 

CONSULTANT: AECOM 
Technical Services, Inc.  

AGREEMENT NO.: 19-08 TASK ORDER NO.: 1 

  REVISION NO.: 5  

 

TASK ORDER TITLE:  
Pre-Construction Services for Montebello Blvd. Grade 
Separation Project 

 

EFFECTIVE DATE OF THIS 
TASK ORDER: February 1, 2021  

TASK ORDER VALUE: $675,186.37  

 

CONTACT: Andres Roldan TELEPHONE: (818)414-1611 

FACSIMILE: (714) 567-2441 EMAIL: Andres.Roldan@aecom.com 

ADDRESS: 300 S. Grand Ave., Los Angeles, CA 90071 

 

 
1.  SCOPE OF SERVICES:  [CHANGED BY THIS REVISION NO. 5] 

CONSULTANT agrees to perform the services identified in Attachment “A”, letter 
dated December 17, 2020, which is attached hereto and made a part hereof this 
TASK ORDER NO. 1.  

  
2. COMPENSATION:  [CHANGED BY THIS REVISION NO. 5] 
   

The total amount payable to CONSULTANT under this TASK ORDER NO. 1, 
including all Revisions shall not exceed:  Six Hundred Seventy Five Thousand 
One Hundred Eighty Six One Dollars and 37/100s ($675,186.37) as per 
Attachment “B”, and as defined in further detail in SECTION 7 
(COMPENSATION AND METHOD OF PAYMENT) and Exhibit “C” 
(COMPENSATION) of the AGREEMENT. 
 

TASK ORDER AMOUNT 

Task Order No. 1  $137,864.27 

Task Order No. 1, REV. 1 $250,247.77 

Task Order No. 1, Rev. 2 $0.00 

Task Order No. 1, Rev. 3  $0.00 

Task Order No. 1, Rev. 4 $27,392.56 

This Task Order No. 1, Revision No. 5 $259,681.77 

TOTAL TASK ORDER NO. 2 NTE VALUE:  $675,186.37 

ATTACHMENT A 
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AGREEMENT NO. 19-08  Task Order No. 1, Revision No. 4  
CONSTRUCTION MANAGEMENT SERVICES                                                    
FOR MONTEBELLO BLVD. GRADE SEPARATION PROJECT                                      Page 2 
  

   

 
 

3. SUBCONTRACTORS: [UNCHANGED BY THIS REVISION NO. 5] 
 
4. KEY PERSONNEL:  [UNCHANGED BY THIS REVISION NO. 5] 

  
5. SBE GOAL:    [UNCHANGED BY THIS REVISION NO. 5] 
  
6. PERIOD OF PERFORMANCE/NOTICE TO PROCEED [CHANGED BY THIS 

REVISION NO. 5] 
 

The effective date of Task Order, No. 1, REVISION No. 5 is February 1, 2021. 
Work under this Task Order shall be terminated on October 31, 2021.    

 
All other terms and conditions of this AGREEMENT NO. 19-08 remain unchanged. 
 
In witness whereof, this TASK ORDER NO. 1, REVISION NO. 5 has been executed 
under the provisions of AGREEMENT NO. 19-08 between SAN GABRIEL VALLEY 
COUNCIL OF GOVERNMENTS and the above named CONSULTANT. By signature 
below, the parties hereto agree that all terms and conditions of this TASK ORDER NO. 
1, REVISION NO. 5 and AGREEMENT NO. 19-08 shall be in full force and effect. 
 

       

CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 
GOVERNMENTS 

 
 
CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 

GOVERNMENTS 
Authorized 
Signature: 

 Reviewed  
Signature: 

 

 
Print Name: 

 
Andres Roldan 

 
Print Name: 

 
Eric Shen, PE, PTP 

 
Print Title: 

 
Vice President  

 
Print Title: 

 
Director of Capital Projects 

    
  
 Authorized  

Signature: 
 

  
Print Name: 

 
Marisa Creter 

  
Print Title: 

 
Executive Director  
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Memo to: Capital Projects and Construction Committee Members & Alternates 

 

From:  Eric Shen, Director of Capital Projects 

 

Date:  January 25, 2021 

 

SUBJECT: RECEIVE AND FILE: QUARTERLY PROJECT PROGRESS & 

MITIGATION MONITORING REPORTS 
 

RECOMMENDATION 
Receive and file the SGVCOG Capital Projects Quarterly Progress and Mitigation Monitoring 

Reports for the period covering the 2nd quarter of Fiscal Year 2021. 

 

BACKGROUND  
To keep the Capital Projects and Construction Committee as well as the interested public informed 

of the progress of design and construction of projects in the adopted ACE program as well as other 

Capital Projects being managed by the SGVCOG, staff submits progress reports to the Committee 

quarterly.   

 

The attached project progress reports are prepared by the Project Managers for each respective 

active project and provide a one-page summary of expenditures, schedules, work completed and 

to be done, as well as any areas of concerns.  In addition to these reports, staff will make an oral 

presentation to provide updates on the following for the period from October 1, 2020 through 

December 31, 2020: 

 

• Major Activities Completed 

• Construction and Design Progress 

• Current Project Schedules 

• Current Project Cost Estimates 

• Project Funding 

 
 

Prepared by: 
 

 Eric C. Shen, PE, PTP, Director of Capital Projects 

Approved by: 

 

 Marisa Creter, Executive Director 
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VARIOUS LOCATION IN CITY OF MONTEBELLO

PROJECT MANAGER:   ANDRES RAMIREZ

DESIGN CONSULTANT: Moffat & Nichol

CONSTRUCTION MGR: Ghiridelli

CONTRACTOR: TBD

▪ 65% design complete.

▪ 65% design submitted to UPRR for review.

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED

VARIANCE 

WEEKS +/-

PERCENT                             

EXPENDED
$ CURRENT ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 49% $0.6 $0.3

CEQA Dec-19A Dec-19A - RIGHT-OF-WAY 0% $0.0 $0.0

NEPA - - - CONSTRUCTION 0% $2.4 $0.0

Design TOTAL 10% $3.0 $0.3

Complete Prel Design - - - Note:

Final Design Jan-21 Jun-21 26

Invitation to Bid Feb-21 Aug-21 26

Bid Award May-21 Nov-21 30

Right-of-Way

All Parcels Available - - -

Construction - - 0

Notice To Proceed Aug-21 Feb-22 26 - - 0

Construction Complete Aug-24 Jul-25 52

Note:

Work to be broken up into interim and final phases.  Interim to Note: No Acquisitions required at this time

coincide with start of GS project and final to coincide with completion

of GS project.

▪ Complete design of interim improvements to include with GS Project. ▪ Complete design efforts.

▪ Coordination of work with the closure of Montebello Blvd. 

As of December 2020

0

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels 0 0

SCHEDULE ASSESSMENT EXPENDITURE STATUS                                                                        ($ 

in Millions)

ACTIVITIES

ROW ACQUISITION Rights Needed Rights Acquired
Compens-ation 

Out-standing

WORK COMPLETED PAST QUARTER

AT-GRADE CROSSING SAFETY IMPROVEMENTS - MONTEBELLO

PROJECT DELIVERY TEAM Vail Avenue Crossing
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VARIOUS LOCATION IN CITY OF POMONA

PROJECT MANAGER:   CHARLES TSANG

DESIGN CONSULTANT: RailPros

CONSTRUCTION MGR: Ghiradelli

CONTRACTOR: TBD

▪ Received 95% comments from UPRR

▪ Received the final scoping document from CPUC

▪ Continued to work with UPRR staff to finalize the COM Agreement

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED

VARIANCE 

WEEKS +/-

PERCENT                             

EXPENDED
$ CURRENT ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 83% $4.4 $4.1

Statutory Exemption Feb-18 A Feb-18 A 0 RIGHT-OF-WAY 0% $0.8 $0.0

NEPA N/A N/A CONSTRUCTION 0% $19.0 $0.0

Design TOTAL 17% $24.2 $4.1

Complete Prel Design Feb-17 Feb-17 0 Note:

Final Design Sep-19 Apr-21 83

Invitation to Bid Apr-20 May-21 56

Bid Award Sep-20 Jul-21 43

Right-of-Way

All Parcels Available N/A N/A 0

Construction 0 0 0

Notice To Proceed Aug-20 Sep-21 57 0 0 0

Construction Complete Sep-21 Sep-22 52

Note: Final Design, procurement and Construction schedule updated.

Note:

▪ Receive approval of the COM agreement from UPRR

▪ Execute Section 130 funding agreement with City and CPUC

As of Dec 2020

▪ Need to work with CPUC to confirm funding source and construction 

schedule

▪ Continued to work with City and CPUC to finalize the funding 

agreement

0

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels 0 0

SCHEDULE ASSESSMENT EXPENDITURE STATUS                                                                        ($ 

in Millions)

ACTIVITIES

ROW ACQUISITION Rights Needed Rights Acquired
Compens-ation 

Out-standing

WORK COMPLETED PAST QUARTER

At-Grade Crossing Safety Improvements - Pomona

PROJECT DELIVERY TEAM Pedestrian Crossing at Main Street
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GRADE SEPARATION IN CITY OF PICO RIVERA

PROJECT MANAGER:   Rene Coronel

DESIGN CONSULTANT: AECOM (formally URS)

CONSTRUCTION MGR: PreScience

CONTRACTOR: Riverside Construction

Image

▪ Continued Stakeholder, Utility, and Other Agency Coordination

▪ Completed installation of Bridge Foundations (CIDH)

▪ Completed Bridge Phase 1 Superstructures

▪ Completed placement of Bridge Phase 1 Girders

▪ Continued off-site improvements

▪ Continued Pump Station Construction

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED VARIANCE WEEKS +/-

PERCENT                             

EXPENDED

$ CURRENT 

ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 93% $10.4 $9.7

CEQA Jun-14 Jun-14 0 RIGHT-OF-WAY 95% $27.9 $26.6

NEPA Jul-14 Jul-14 0 CONSTRUCTION  $69.6 $23.3

Design TOTAL 55% $107.8 $59.6

Complete Prel Design Oct-12A Oct-12A 0 Note:

Final Design Aug-18A Aug-18A 0

Invitation to Bid Oct-18 Oct-18 0

Bid Award 18-Dec 18-Dec 0

Right-of-Way

All Parcels Available May-18A May-18A 0

Construction 44 41 3

Notice To Proceed Jun-19A Jun-19A 0 28 27 1

Construction Complete Feb-22 Jun-22 17

Note:

Note:

▪ COVID-19 may impact critical path activities ▪ Begin mass excavation for Durfee Avenue Roadway

▪ Begin Bridge Phase 2 foundations

▪ Continue pump station work

As of December 2020

▪ UPRR cut-over of permanent mainline tracks to bridge needs to take place in  March 2021
▪ UPRR cut-over of permanent mainline tracks to bridge needs scheduled for  

March 2021 

ROW ACQUISITION Rights Needed
Rights 

Acquired

Compens-ation 

Out-standing

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels 72 68 4

WORK COMPLETED PAST QUARTER

SCHEDULE ASSESSMENT
EXPENDITURE STATUS                                                                                                         

($ in Millions)

ACTIVITIES

DURFEE AVENUE

PROJECT DELIVERY TEAM Completed Shoofly Tracks
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GRADE SEPARATION IN CITY OF INDUSTRY

PROJECT MANAGER:   CHARLES TSANG

DESIGN CONSULTANT: Jacobs/CH2M Hill

CONSTRUCTION MGR: WSP

CONTRACTOR: OHL USA

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED

VARIANCE 

WEEKS +/-

PERCENT                             

EXPENDED
$ CURRENT ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 100% $8.2 $8.2

IS/ND Oct-12A Oct-12A 0 RIGHT-OF-WAY 80% $37.2 $33.6

NEPA N/A N/A 0 CONSTRUCTION 68% $141.4 $99.8

Design TOTAL 76% $186.9 $141.6

Complete Prel Design 0 Note:

Final Design Jul-14A Jul-14A 0

Invitation to Bid 0

Bid Award 0

Right-of-Way

All Parcels Available Apr-14A Apr-14A 0

Construction 43 43 0

Notice To Proceed Dec-14A Dec-14A 0 27 27 0

Construction Complete Sep-22 Mar-23 26

Note: Updated Construction Completion date.

Note:

As of Dec 2020

▪ Due to COVID-19 positive cases on the job site, staff is closely 

monitoring the work progress and workers safety

▪ UPRR needs to start mainline cut overper schedule (1st Qtr 2021).

ACTIVITIES

ROW ACQUISITION Rights Needed Rights Acquired
Compens-ation 

Out-standing

WORK COMPLETED PAST QUARTER

FAIRWAY DRIVE

PROJECT DELIVERY TEAM Contractor completed the erection of girders for the railroad bridge.

▪ Completed MTD 694 north connection to existing this phase.

▪ Completed installation of equipment inside the pump station;

▪ Completed the erection of girders for the railroad bridge Phase 1 & 2

▪ Completed fine grading and sub-ballast along LT1,SP1,SP2 track bed;

▪ Completed construction of all spur tracks;

▪ Completed installation of underdrain system along south UPRR ROW; 

▪ Continued to install fence along south UPRR ROW and RW 3;

▪ 90% completed bridge approach slabs and deck drainage on both 

ends.  

SCHEDULE ASSESSMENT EXPENDITURE STATUS                                     ($ in Millions)

0

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels 70 70
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GRADE SEPARATION IN CITY OF INDUSTRY

PROJECT MANAGER:   ANDRES RAMIREZ

DESIGN CONSULTANT: Biggs Cardosa

CONSTRUCTION MGR: BERG & Assoc

CONTRACTOR: TBD

 - Construction contract officially terminated.

 - Bids fro completion were rejected in November 2020.

 - Gas company completed on Gale Avenue.

 - Continued to maintain site.

 - Preparations for IFB-3.

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED

VARIANCE 

WEEKS +/-

PERCENT                             

EXPENDED
$ CURRENT ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 91% $11.7 $10.7

CE IS/ND Oct-13A Oct-13A 0 RIGHT-OF-WAY 95% $29.6 $28.1

NEPA CONSTRUCTION 31% $162.8 $49.9

Design TOTAL 43% $204.1 $88.7

Complete Prel Design 0 Note:

Final Design 'Dec-15A 'Dec-15A 0

Invitation to Bid 0

Bid Award

Right-of-Way

All Parcels Available Oct-15A Oct-15A 0

Construction 35 35 10

Notice To Proceed Jul-16A Jul-16A 0 18 18 1

Construction Complete Dec-23 Jun-24 26

Note:

Completion date adjusted to reflect projected completion of new Note:

agreement.  New NTP projected in July of 2021. Some acquisitions will need to be extended due to the terminated agreement.

▪ Need final track lay-out approval from UPRR

▪ Cost impacts as a result of the terminated agreement.

As of December 2020

53 53

ACTIVITIES

ROW ACQUISITION Rights Needed Rights Acquired
Compens-ation 

Out-standing

▪ Issue Invitation for Bids (IFB #3) in early February. Receive bids and select the 

winning bid in early April.

▪ Obtain final approval for UPRR track design.

WORK COMPLETED PAST QUARTER

FULLERTON ROAD

PROJECT DELIVERY TEAM Paving on East Side of Fullerton Rd.

SCHEDULE ASSESSMENT EXPENDITURE STATUS                                    ($ in Millions)

11

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels
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PEDESTRIAN OVERHEAD CROSSING IN CITY OF MONTEBELLO

PROJECT MANAGER:   ANDRES RAMIREZ

DESIGN CONSULTANT: Moffat & Nichol

CONSTRUCTION MGR: AECOM

CONTRACTOR: TBD

▪ Design at 35% complete.

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED

VARIANCE 

WEEKS +/-

PERCENT                             

EXPENDED
$ CURRENT ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 1% $3.7 $0.0

CEQA - - 0 RIGHT-OF-WAY 8% $7.4 $0.6

NEPA CONSTRUCTION 0% $14.3 $0.0

Design TOTAL 2% $25.5 $0.6

Complete Prel Design - - - Note:

Final Design Dec-21 Dec-22 56

Invitation to Bid Jan-22 Jan-23 52

Bid Award May-22 Apr-23 52

Right-of-Way

All Parcels Available Mar-21 Dec-21 44

Construction 2 1 2

Notice To Proceed Jul-22 Jul-23 52 1 0 1

Construction Complete Apr-24 Jun-25 65

Note:

Note:

▪ Final Design on hold until revised At-Grade Improvements ▪ Complete Negotiation of the Final Design Phase Scope and Fee

 are approved by CPUC, FRA, and UPRR. ▪ Begin the 65% Design Phase

▪ Funding availibility. ▪ Complete the Right-of-Way Acquisition Phase

▪ Continue Coordination with Stakeholders and Impacted Property 

   Owners

As of December 2020

3

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels 3 1

Pushed completion back to line up with opening of Montebello Blvd. GS 

Project.

SCHEDULE ASSESSMENT EXPENDITURE STATUS                                                                        ($ 

in Millions)

ACTIVITIES

ROW ACQUISITION Rights Needed Rights Acquired
Compens-ation 

Out-standing

WORK COMPLETED PAST QUARTER

MAPLE AVENUE PEDESTRIAN OVERHEAD CROSSING

PROJECT DELIVERY TEAM Rendering of Pedestrian Structure
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GRADE SEPARATION IN CITY OF MONTEBELLO

PROJECT MANAGER:   ANDRES RAMIREZ

DESIGN CONSULTANT: Moffat & Nichol

CONSTRUCTION MGR: AECOM

CONTRACTOR: TBD

▪ Civil/Roadway design at 100%.

▪ 25% UPRR track submittal issued to UPRR for review.

▪ 25% UPRR structures resubmittal issued to UPRR for review.

▪ ROW certification complete.

▪ Continued Coordination with Stakeholders and Impacted Property 

   Owners.

▪ Obtained GO-88b from CPUC.

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED

VARIANCE 

WEEKS +/-

PERCENT                             

EXPENDED
$ CURRENT ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 61% $19.9 $12.6

CEQA Nov-17A Nov-17A 0 RIGHT-OF-WAY 44% $33.5 $14.9

NEPA - - - CONSTRUCTION 0% $126.6 $0.0

Design TOTAL 15% $180.0 $27.5

Complete Prel Design Sep-19A Sep-19A - Note:

Final Design Dec-20 Jun-21 26

Invitation to Bid Feb-21 Aug-21 26

Bid Award May-21 Nov-21 26

Right-of-Way

All Parcels Available Dec-20 5/1/2021 22

Construction 26 26 8

Notice To Proceed Aug-21 Feb-22 26 24 24 3

Construction Complete Aug-24 Jul-25 48

Note:

Note:

▪ UPRR approval of design. ▪ Continue Coordination with Stakeholders and Impacted Property Owners

▪ Project estimate increases ▪ Continue UPRR design.

As of December 2020

▪ CTC has granted an extension for SB1 funding to 2021.  This pushes 

the project timeline out 6 months from current schedule.

11

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels 50 50

SCHEDULE ASSESSMENT EXPENDITURE STATUS                                                                        ($ 

in Millions)

ACTIVITIES

ROW ACQUISITION Rights Needed Rights Acquired
Compens-ation 

Out-standing

WORK COMPLETED PAST QUARTER

Montebello Boulevard

PROJECT DELIVERY TEAM Montebello Boulevard Crossing
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GRADE SEPARATION IN CITY OF INDUSTRY

PROJECT MANAGER:   Rene Coronel

DESIGN CONSULTANT: HNTB

CONSTRUCTION MGR: ANSER ADVISORY

CONTRACTOR: TBD

▪ Completed 95% Design and Specifications

▪ NEPA application to Caltrans is ongoing.

▪ Continued Right of Way Meetings with Property owners.

▪ Continued  Coordination with Utiity Companies

▪ Continued  Constructability Review

SCHEDULE ACTIVITIES PLANNED
ACTUAL/               

AMENDED

VARIANCE 

WEEKS +/-

PERCENT                             

EXPENDED
$ CURRENT ESTIMATE

$ EXPENDED              

AMOUNT

Environmental DESIGN 92% $5.5 $5.1

CEQA Mar-19 Mar-19 0 RIGHT-OF-WAY 56% $5.0 $2.8

NEPA CONSTRUCTION 0% $55.1 $0.0

Design TOTAL 12% $65.6 $7.9

Complete Prel Design Feb-17 Feb-17 0 Note:

Final Design May-18 Jun-18 4

Invitation to Bid Jan-20 Jan-20 0

Bid Award

Right-of-Way

All Parcels Available Mar-20 Aug-20 22

Construction 15 1 14

Notice To Proceed Aug-20 Aug-22 104 22 4 18

Construction Complete Jun-23 Jun-25 104

Note:

Note:

▪ ACOE approval of Jose Creek Bridge design is critical path. ▪ Ongoing meetings with property owners impacted by the project.

▪ Court action on r/w delayed by Corona 19 virus ▪ Complete NEPA process with Caltrans

▪  Complete PS&E Package

As of December 2020

ROW ACQUISITION Rights Needed Rights Acquired
Compens-ation 

Out-standing

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Permanent Parcels

Temporary Parcels

Total Parcels 37 5 32

WORK COMPLETED PAST QUARTER

SCHEDULE ASSESSMENT EXPENDITURE STATUS                                                                        ($ 

in Millions)

ACTIVITIES

TURNBULL CANYON ROAD

PROJECT DELIVERY TEAM Turnbull Overpass Rendering
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Memo to: Capital Projects and Construction Committee Members & Alternates 

 

From:  Eric Shen, Director of Capital Projects 

 

Date:  January 25, 2021 

 

SUBJECT: RECEIVE AND FILE: ENVIRONMENTAL MITIGATION MONITORING 

REPORTS 
 

RECOMMENDATION 

Receive and file the ACE Projects Environmental Mitigation Monitoring Reports for the period 

covering the 2nd quarter of Fiscal Year 2021. 

 

BACKGROUND 

Appended to this report are the quarterly environmental mitigation monitoring and public contact 

reports for each ACE project currently in construction.  The monitoring reports track compliance 

during construction with environmental mitigations and best management practices, as well as a 

summary of third part complaints and our response.   

 
 

Prepared by: 
 

 Eric C. Shen, PE, PTP, Director of Capital Projects 

Approved by: 

 

 Marisa Creter, Executive Director 

 
 
ATTACHMENTS 

Attachment A – Durfee Avenue reports 

Attachment B – Fairway Drive reports 

Attachment C – Fullerton Road reports 

 

COVER PAGE 
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ATTACHMENT A 

CONSTRUCTION MITIGATION MEASURE MATRIX 

SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS, ACE PROJECT 

Quarterly Report (October 1, 2020 – December 31, 2020) 

DURFEE AVENUE GRADE SEPARATION PROJECT 

Site inspection: 12/16/20 with Solomon Choi 

Mitigation Measure Mitigation Complete 

AIR QUALITY YES NO 

1.  Use low sulfur fuel in construction equipment     

2.  Minimize Dust by Watering     (Rule 403)  SCAQMD 

received dust and 

dirt track out 

complaint and 

issued warning to 

contractor. 

Contractor has 

addressed these 

issues. 

  

3.  Cover Haul Trucks and Operate less than 15 MPH     

4.  Suspend construction operations in unpaved areas 

when winds are more than 25 MPH 

    

5.  Ballast wetted as it is unloaded from haul trucks  Ballast is all in 

place. 

  

6.  Asphalt paving materials comply with SCAQMD 

Rule 453 regarding compliant paving material 

    

ARCHAEO & PALEO MONITORING YES NO 

7.  Worker education and briefing of monitoring 

archaeologists and construction inspectors conducted 

prior to construction 

 Worker education 

briefing was 

conducted on June 

24, 2020. A 

refresher briefing 

is scheduled for 

December 17, 

2020.  

  

8.  Conduct Paleontological Monitoring where excavation 

exceeds 3 meters (10 ft.) below ground surface (may 

be reduced as warranted) 

 Paleontological 

monitoring is 

being conducted 

on an as needed 

basis. 

  

9.  Plan in place for preservation and curation of 

significant paleontologic resources that may be 

discovered 

 Paleontological 

Mitigation Plan 

(PMP), LSA, May 

2019 
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) DURFEE AVENUE GRADE SEPARATION PROJECT 

 

NOISE & VIBRATION YES NO 

10.  Conduct construction in a manner that minimizes 

noise and maintains noise levels below City limits at 

noise sensitive land uses 

    

11.  Use effective noise mufflers on equipment     

12.  Minimize noise during the evening, at nighttime, week-

ends and holidays 

    

13.  Noise monitoring conducted to demonstrate 

compliance with noise limits 

  Noise monitoring 

will be conducted 

on an as needed 

basis. 

  

14.  Vibration monitoring performed during vibration 

intensive activities 

 Preconstruction 

bldg. condition 

video is in process 

and will be on file 

when completed at 

the construction 

office for pre/post 

construction 

comparison of 

bldg. conditions. 

  

15.  Noise blankets used to reduce increased noise levels 

during operation of noise generating construction 

equipment and of operation of detour routes during 

construction 

   No use of noise 

blankets is planned 

WATER QUALITY & EROSION YES NO 

16.  No detrimental discharge into drainages and bodies 

of water 

 SWPPP 

compliance 

monitoring 

conducted bi-

weekly through 

Sept. 2020. Then 

return to weekly. 

  

17.  A Storm Water Pollution Prevention Plan (SWPPP) 

is available on-site from the RE 

 SWPP prepared 

by SoCal Storm 

Water Runoff 

Solution Services 

1/22/19 

  

18.  Construction BMPs used to minimize erosion per 

SWPPP 

    

19.  Retaining walls constructed for long-term slope 

stabilization 

    

20.  Erosion prevention planting used in conjunction with 

a geofabric, where feasible 

    No geofabric is 

being used during 

this phase of 

construction. 
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) DURFEE AVENUE GRADE SEPARATION PROJECT 

 

HAZARDOUS MATERIAL/WASTES YES NO 

21.  Construction materials that may adversely affect 

groundwater stored away from excavation and in a 

contained area (protected by a berm) 

    

22.  Construction equipment and materials checked daily 

for leaks and repaired immediately 

    

23.  Hazardous waste (including dewatering waste water, 

aerially deposited lead, etc.) disposed of in 

accordance with federal, state, and local regulations  

    

BIOLOGICAL RESOURCES YES NO 

24.  Bird surveys conducted prior to pruning and/or tree 

removal 

 All trees have 

been removed. 

  

GENERAL CONSTRUCTION CONDITIONS YES NO 

25.  On-site construction manager available at all times     

26.  Minimize interruption to utility services     

27.  Mobile and stationary equipment maintained in 

proper working order  

    

28.  Non-potable water used for construction activities, 

when feasible 

    

TRAFFIC YES NO 
29.  Construction coordinated with other major public or 

private construction projects within a one-mile radius 

and construction contracts scheduled to avoid 

overlapping major activities 

    

30.  Haul route should minimize intrusion to residential 

areas 

 The haul routes 

are shown on the 

plans 

  

31.  Bridge construction that requires street closure 

scheduled so only one crossing in an area is affected 

at one time 

 Durfee Ave closed 

at railroad. 

  

32.  Local residents and businesses notified in advance of 

proposed construction activities and road closures 

    

33.  Detour route to bypass construction area provided 

during Durfee Avenue closure for bridge 

construction 

 The detour routes 

are currently 

operational. 

  

34.  Advance notice of proposed transit reroutes and any 

other changes in stops and service made 

   N/A. There are no 

transit routes along 

Durfee Ave. 

35.  Traffic handling plans approved by the City of Pico 

Rivera 

    

36.  Coordinate with City of Pico Rivera and LA County 

to provide advance notice of proposed traffic detours 

and their duration to the public 

    
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) DURFEE AVENUE GRADE SEPARATION PROJECT 

 

PUBLIC CONTACTS QUARTERLY REPORT 
10/9/20 Resident Inquiry regarding status and schedule 

of construction activity. 

Information provided. 

10/15/20 Business Concern regarding construction 

impacts to business. 

Claim form provided. 

10/22/20 Resident Concern regarding construction 

impacts and report damage to 

property. 

Claim form provided. 

11/5/20 Business Inquiry regarding status of 

construction activity.  

Met with property owner and 

provided requested 

information. 

11/5/20 Resident Report construction noise. Construction determined to be 

unrelated to project. 

12/21/20 Business Inquiry and concern regarding 

construction activity on property. 

Met with property owner and 

provided requested 

information. 
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ATTACHMENT B 

CONSTRUCTION MITIGATION MEASURE MATRIX 

SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS, ACE PROJECT 

Quarterly Report (October 1, 2020 – December 31, 2020) 

FAIRWAY DRIVE GRADE SEPARATION PROJECT 

Site Inspection Conducted 12/15/20 with Renan Cruz – Revised Report 1/12/2021 

Mitigation Measure Mitigation Complete 

AIR QUALITY YES NO 

1.  Use low sulfur fuel in construction equipment     

2.  Minimize Dust by Watering     (Rule 403)     

3.  Cover Haul Trucks and Operate less than 15 MPH     

4.  Suspend construction operations in unpaved areas when 

winds are more than 25 MPH 

    

5.  Ballast wetted as it is unloaded from haul trucks     

6.  Asphalt paving materials comply with SCAQMD Rule 453 

regarding compliant paving material 

    

ARCHAEO & PALEO MONITORING YES NO 

7.  Worker education and briefing of monitoring archaeologists 

and construction inspectors conducted prior to construction 

 Worker 

education 

briefing was 

conducted on 

August 6, 2018. 

LSA will 

schedule a 

worker 

education 

briefing in the 

next few weeks 

for new 

construction 

staff. 

  

8.  Conduct Paleontological Monitoring where excavation 

exceeds 1.5 meters (5 ft.) below ground surface (may be 

reduced as warranted) 

 Paleontological 

monitoring is 

being conducted 

on an as needed 

basis. 

  

9.  Plan in place for preservation and curation of significant 

paleontologic resources that may be discovered 

 Archaeo/Paleo 

Resource 

Monitoring, 

Mitigation and 

Curation Plan, 

LSA, January 

30, 2015 
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) FAIRWAY DRIVE GRADE SEPARATION PROJECT 

 

NOISE & VIBRATION YES NO 

10.  Conduct construction in a manner that minimizes noise and 

maintains noise levels below City limits at noise sensitive 

land uses 

    

11.  Use effective noise mufflers on equipment     

12.  Minimize noise during the evening, at nighttime, week-ends 

and holidays 

 There is 

currently no 

nighttime, 

weekend or 

Holiday work. 

  

13.  Noise monitoring conducted to demonstrate compliance 

with noise limits 

   There are no 

sensitive noise 

receptors. No 

pile driving is 

being 

conducted 

14.  Vibration monitoring performed during vibration-intensive 

activities 

 Preconstruction 

bldg. condition 

video is on file 

at construction 

office for 

pre/post 

construction 

comparison of 

bldg. conditions. 

No pile driving 

during this 

phase. 

  

15.  Noise blanket used to reduce increased noise level during 

operation of detour route during construction 

    

WATER QUALITY & EROSION YES NO 

16.  No detrimental discharge into drainages and bodies of water  SWPPP 

compliance 

monitoring 

conducted 

weekly 

  

17.  A Storm Water Pollution Prevention Plan (SWPPP) is 

available on-site from the RE 

 12/29/14 SWPP 

prepared by 

Incompli, 

revised 5/4/15 

  

18.  Construction BMPs used to minimize erosion per SWPPP     

19.  Retaining walls constructed for long-term slope stabilization     

20.  Erosion prevention planting used in conjunction with a 

geofabric, where feasible 

   No use of 

Geofabric 

during this 
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) FAIRWAY DRIVE GRADE SEPARATION PROJECT 

 
phase of 

construction 

HAZARDOUS MATERIAL/WASTES YES NO 

21.  Construction materials that may adversely affect 

groundwater stored away from excavation and in a 

contained area (protected by a berm) 

   Hub Premium 

Gold Reactive 

Form Release 

55 gallon drum 

observed in 

construction 

office yard. 

Drum is not 

contained in 

berm or 

container to 

contain leaks. 

See attached 

photo & 

product 

brochure. 

22.  Construction equipment and materials checked daily for 

leaks and repaired immediately 

    

23.  Hazardous waste (including dewatering waste water, aerially 

deposited lead, etc.) disposed of in accordance with federal, 

state, and local regulations  

 Groundwater 

dewatering is 

ongoing in 

coordination 

with Los 

Angeles 

Sanitation 

District. 

  

BIOLOGICAL RESOURCES YES NO 

24.  Bird surveys conducted prior to pruning and/or tree removal  No more trees 

are scheduled 

for removal. 

  

GENERAL CONSTRUCTION CONDITIONS YES NO 

25.  On-site construction manager available at all times     

26.  Minimize interruption to utility services     

27.  Mobile and stationary equipment maintained in proper 

working order  

    

28.  Non-potable water used for construction activities, when 

feasible 

    
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) FAIRWAY DRIVE GRADE SEPARATION PROJECT 

 

GENERAL CONSTRUCTION CONDITIONS YES NO 

29.  On-site construction manager available at all times     

30.  Minimize interruption to utility services     

31.  Mobile and stationary equipment maintained in proper 

working order  

    

32.  Non-potable water used for construction activities, when 

feasible 

    

TRAFFIC YES NO 

33.  Construction coordinated with other major public or private 

construction projects within a one-mile radius and 

construction contracts scheduled to avoid overlapping major 

activities 

    

34.  Haul route should minimize intrusion to residential areas     

35.  Bridge construction that requires street closure scheduled so 

only one crossing in an area is affected at one time 

 Fairway is 

closed between 

Walnut Dr and 

Business Pkwy 

  

36.  Local residents and businesses notified in advance of 

proposed construction activities and road closures 

    

37.  Detour route to bypass construction area provided during 

Fairway Drive closure for bridge construction 

 Fairway is 

closed, detour 

signs are in 

place and the 

detours are 

operational. 

  

38.  Advance notice of proposed transit reroutes and any other 

changes in stops and service made 

 Ongoing 

coordination 

with LA Metro 

and Foothill 

Transit 

  

39.  Traffic handling plans approved by the City of Industry     

40.  Coordinate with City of Industry, LA County and Caltrans 

to provide advance notice of proposed traffic detours and 

their duration to the public 

    

41.  Coordination with Caltrans (including frwy signage) and 

City of Industry to ensure acceptable traffic operations are 

maintained on SR-60 segment from WB off-ramp to 

intersection of Fairway Drive and Gale Avenue/Walnut 

Drive 

    
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) FAIRWAY DRIVE GRADE SEPARATION PROJECT 

 

PUBLIC CONTACTS QUARTERLY REPORT 

Date Contact Query Resolution 

12/15/20 King Thomas & 

Renan Cruz 

55 gallon drum of Reactive 

Form Release substance 

observed improperly stored 

(no container or berm for leak 

protection) in construction 

office yard. 

Mr. Thomas contacted Shelby 

Valenzuela of Stantec. Shelby will 

include this incident in the SWPPP 

report. Mr. Thomas followed up with 

Stantec and  spoke with Renan Cruz 

(construction inspector) on 1/12/21 and 

Mr. Cruz and Stantec both said the 

drum was moved into the chemical 

storage area during the week of 

December 21st, 2020. The drum is 

now contained to prevent potential 

leaking of the contents into the 

environment. 
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ATTACHMENT C 

CONSTRUCTION MITIGATION MEASURE MATRIX 

SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS, ACE PROJECT 

Quarterly Report (October 1, 2020 – December 31, 2020) 

FULLERTON ROAD GRADE SEPARATION PROJECT 

Phone call: 12/9/20 with Dominic Costello.  

Construction work temporarily stopped April 2020. Anticipated restart early 2021. 

Mitigation Measure Mitigation Complete 

AIR QUALITY YES NO 

1.  Use low sulfur fuel in construction equipment     

2.  Minimize Dust by Watering     (Rule 403)     

3.  Cover Haul Trucks and Operate less than 15 MPH     

4.  Suspend construction operations in unpaved areas 

when winds are more than 25 MPH 

    

5.  Ballast wetted as it is unloaded from haul trucks     

6.  Asphalt paving materials comply with SCAQMD 

Rule 453 regarding compliant paving material 

    

ARCHAEO & PALEO MONITORING YES NO 

7.  Worker education and briefing of monitoring 

archaeologists and construction inspectors conducted 

prior to construction 

 The briefing was 

completed on 

January 13, 2020. 

A new briefing 

will be scheduled 

when the new 

construction crew 

starts work. 

  

8.  Conduct Paleontological Monitoring where 

excavation exceeds 1.5 meters (5 ft.) below ground 

surface (may be reduced as warranted) 

 Grade separation 

excavation 

monitoring is 

being conducted 

on an as needed 

basis 

  

9.  Plan in place for preservation and curation of 

significant paleontologic resources that may be 

discovered 

 Archaeo/Paleo 

Resource 

Monitoring, 

Mitigation and 

Curation Plan, 

LSA, September 

19, 2016 

  

NOISE & VIBRATION YES NO 

10.  
Conduct construction in a manner that minimizes 

noise and maintains noise levels below City limits at 

noise sensitive land uses 

    

11.  Use effective noise mufflers on equipment     

12.  
Minimize noise during the evening, at nighttime, 

week-ends and holidays 
    
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) FULLERTON ROAD GRADE SEPARATION PROJECT 

 

13.  Noise monitoring conducted to demonstrate 

compliance with noise limits 

    

14.  Vibration monitoring performed during vibration-

intensive activities 

 Preconstruction 

video of adjacent 

bldg. conditions is 

on file at 

construction 

office. Vibration 

monitoring will be 

conducted on an 

as needed basis. 

  

WATER QUALITY & EROSION YES NO 

15.  No detrimental discharge into drainages and bodies 

of water 

    

16.  A Storm Water Pollution Prevention Plan (SWPPP) 

is available on-site from the RE 

 SWPPP by Rincon 

Consultants, Inc., 

July 5, 2016, 

Amendment 2 

8/7/17 is on file at 

construction office 

  

17.  Construction BMPs used to minimize erosion per 

SWPPP 

    

18.  Retaining walls constructed for long-term slope 

stabilization 

    

19.  Erosion prevention planting used in conjunction with 

a geofabric, where feasible 

   N/A in this phase of 

construction 

HAZARDOUS MATERIAL/WASTES YES NO 

20.  Construction materials that may adversely affect 

groundwater stored away from excavation and in a 

contained area (protected by a berm) 

    

21.  Construction equipment and materials checked daily 

for leaks and repaired immediately 

    

22.  Hazardous waste (including dewatering waste water, 

aerially deposited lead, etc.) disposed of in 

accordance with federal, state, and local regulations 

    

BIOLOGICAL RESOURCES YES NO 

23.  Bird surveys conducted prior to pruning and/or tree 

removal 

    

GENERAL CONSTRUCTION CONDITIONS YES NO 

24.  On-site construction manager available at all times     

25.  Minimize interruption to utility services     

26.  Mobile and stationary equipment maintained in 

proper working order  

    

27.  Non-potable water used for construction activities, 

when feasible 

    
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Construction Mitigation Measure Matrix 

(October 1, 2020 – December 31, 2020) FULLERTON ROAD GRADE SEPARATION PROJECT 

 

TRAFFIC YES NO 
28.  Construction coordinated with other major public or 

private construction projects within a one-mile radius 

and construction contracts scheduled to avoid 

overlapping major activities 

    

29.  Haul route should minimize intrusion to residential 

areas 

    

30.  Bridge construction that requires street closure 

scheduled so only one crossing in an area is affected 

at one time 

    

31.  Local residents and businesses notified in advance of 

proposed construction activities and road closures 

    

32.  Detour route to bypass construction area provided 

during Fullerton Road closure for bridge construction 

 Fullerton Rd is 

closed between 

Gale Ave and 

Rowland/ San 

Jose and Railroad 

St is closed at 

Fullerton Rd 

  

33.  Advance notice of proposed transit reroutes and any 

other changes in stops and service made 

   N/A 

34.  Traffic handling plans approved by the City of 

Industry 

    

35.  Coordinate with City of Industry and LA County to 

provide advance notice of proposed traffic detours 

and their duration to the public 

    

PUBLIC CONTACTS QUARTERLY REPORT 

DATE CONTACT QUERY RESOLUTION 

10/13/20 Property Owner Inquiry regarding project status. Information provided. 

10/15/20 Business Inquiry regarding project status. Information provided. 

12/28/20 Resident Report homeless encampment 

underneath SR-60. 

Reported to Caltrans. Referred 

to LA County Sheriff’s Dept.  
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