
In compliance with the Americans with Disabilities Act, if you need special assistance to 

participate in this meeting, please contact the SGVCOG office at (626) 962-9292.  

Notification 48 hours prior to the meeting will enable the SGVCOG to make reasonable 

arrangement to ensure accessibility to this meeting. 
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Livestream Available at:  https://youtu.be/iDaG6kWLLfM 
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District 5 

Hon. Hilda Solis (alt.) 
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Becky Shevlin 
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Tim Hepburn 

Mayor, City of La Verne 

Northeast District 

Maria Morales 

Councilmember, City of 

El Monte 

Central District 

Diana Mahmud 

Mayor, City of South 

Pasadena 

Southwest District 
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Vice Mayor, City of San 

Marino 

Northwest District 

Scarlet Peralta 

Councilmember, City of 

Montebello 

ACE City 

Tim Sandoval 

Mayor, City of Pomona 

ACE City 

The San Gabriel Valley Council of Governments (SGVCOG)’s Capital Project and Construction 

Committee consists of five (5) regional districts; Northeast, Southeast, Central, Southwest, Northwest, the 

County of Los Angeles and the San Gabriel Valley Council of Governments. Members of the former 

Alameda Corridor-East Construction Authority (ACE) Board shall maintain a seat on the Committee 

unless or until completion of all ACE Project(s) in their respective cities. Each member or alternate shall 

have one vote. A quorum is 50% of its membership. Action taken by the Committee shall be by simple 

majority of the members present. All disclosable public records related to this meeting are available at 

https://www.sgvcog.org/capitalprojects and viewing at the Rivergrade Road office during normal business 

hours. 

The Capital Projects and Construction Committee agenda packet is available on the website: 

https://www.sgvcog.org/capitalprojects. You may request an electronic copy by contacting the Committee 

Liaison via email. 

Due to the on-going public health concerns, there will be no physical place to attend the meeting to ensure 

the safety of Committee Members, staff and the public. The Capital Projects and Construction Committee 

will conduct its meeting through Zoom Video Communications. The public may participate in the meeting 

via Zoom or watch the livestream on YouTube via the two links on top of the agenda page.  

PUBLIC PARTICIPATION: Members of the public may comment on any item on the agenda at the 

time it is taken up by the Committee. We ask that members of the public come forward to be recognized 

by the Chair and keep their remarks brief. If several persons wish to address the Committee on a single 

item, the Chair may impose a three-minute time limit on individual remarks at the beginning of the 

discussion. Persons addressing the Committee are to refrain from making personal, slanderous, profane or 

disruptive remarks. Your attendance at this public meeting via Zoom may result in the recording of your 

voice. 

TO ADDRESS THE COMMITTEE: The public may comment on any matter within the jurisdiction of 

the Committee during the public comment period and may also comment on any agenda item at the time 

it is discussed. The public may only comment on items that are on the agenda. We ask that members of 

the public state their name for the record and keep their remarks brief. If several persons wish to address 

the Committee on a single item, the Chair may impose a time limit on individual remarks at the beginning 

of discussion. The Committee may not discuss or vote on items not on the agenda. 

AGENDA ITEMS: The Agenda contains the regular order of business of the Committee. Items on the 

Agenda have generally been reviewed and investigated by the staff in advance of the meeting so that the 

Committee can be fully informed about a matter before making its decision.  

COMMITTEE LIAISON: Charlotte Stadelmann (cstadelmann@sgvcog.org), (626) 962-9292. 

https://us06web.zoom.us/j/86293720760
https://youtu.be/iDaG6kWLLfM
https://www.sgvcog.org/capitalprojects
https://www.sgvcog.org/capitalprojects
mailto:cstadelmann@sgvcog.org


Capital Projects and Construction Committee Agenda  
Monday, September 27, 2021 – 12:00 PM Pacific Time 

Teleconference Meeting 

PRELIMINARY BUSINESS 

1. Pledge of Allegiance

2. Roll Call

3. Public Comment

4. Chair’s Remarks

5. Member Comments

CONSENT CALENDAR 

(It is anticipated that the Capital Projects and Construction Committee may take action on the following matters) 

6. Meeting Minutes August 13, 2021 Closed Session Meeting (Pages 4-5)

Recommended Action: Adopt Capital Projects & Construction Committee closed session minutes.

7. Meeting Minutes of August 23, 2021 (Pages 6-8)

Recommended Action: Adopt Capital Projects & Construction Committee minutes.

ACTION ITEMS 

8. Task Order No. 5 Revision 10 With Biggs Cardosa Associates, Inc. for The Fullerton Road Grade

Separation Construction Completion Project (Pages 9-20)

Recommended Action: Authorize the Executive Director to issue Task Order No. 5 Revision 10, not to

exceed (NTE) $358,887, to Biggs Cardosa Associates, Inc. (BCA) for providing additional design support

during construction for the Fullerton Road Grade Separation Construction Completion Project.

9. Task Order No. 2 With KPFF Consulting Engineers for The Gold Line Transit Oriented Development

Pedestrian Bridge Project in The City of La Verne (Pages 21-48)

Recommended Action: Authorize the Executive Director to issue Task Order No. 2, not to exceed (“NTE”)

$762,442, to KPFF Consulting Engineers (“KPFF”) to provide 100% Plan, Specifications, and Estimate

(“PS&E) for the Gold Line Transit Oriented Development (“TOD”) Pedestrian Bridge in the City of La

Verne.

INFORMATIONAL REPORT 

10. Director of Capital Projects Monthly Report (Pages 49-52)

11. Construction Project Progress Report

CLOSED SESSION 

12. Conference with Legal Counsel – Anticipated Litigation

Significant exposure to litigation pursuant to Government Code section 54956.9(d)(2). One case.

Settlement relating to temporary construction easement between SGVCOG and Majestic Realty

Company—Fairway Drive Grade Separation Project

ADJOURN 



Capital Projects and Construction Committee Agenda  
Monday, September 27, 2021 – 12:00 PM Pacific Time 

Teleconference Meeting 

SUBMISSION OF PUBLIC COMMENTS: For those wishing to make public comments on 

agenda and non-agenda items you may submit comments to the committee liaison via email or by 

phone. 

 Email: Please email your public comment at least 1 hour prior to the scheduled meeting time.

Indicate in the Subject Line of the email “FOR PUBLIC COMMENT.” Emailed public

comments will be read into the record and will be part of the recorded meeting minutes. Public

comment may be summarized in the interest of time, however the full text will be provided to

all Committee members prior to the meeting.

 Zoom: Through Zoom, you may speak by using the web interface “Raise Hand” feature. Wait

to be called upon by staff, and then you may provide verbal comments for up to 3 minutes.

Public comment is taken at the beginning of the meeting for items not on the agenda. Public

comment is also accepted at the beginning of each agenda item.

 Any member of the public requiring a reasonable accommodation to participate in this meeting

should contact the committee liaison at least 48 hours prior to the meeting.



SGVCOG Capital Projects & Construction Committee – Special Meeting – Closed Session 

Unapproved Minutes 

August 13, 2021 

Call to Order: Chair Nancy Lyons called the closed session meeting of the San Gabriel Valley 

Capital Projects and Construction Committee to order remotely via Zoom and livestreamed via 

YouTube on August 13, 2021 at noon.  

1. Pledge of Allegiance – Committee Member Diana Mahmud led the pledge of allegiance.

2. Roll Call

Present: Absent:  

Nancy Lyons, Chair, Diamond Bar Kathryn Barger, LA County 

Cory Moss, Vice Chair, City of Industry Maria Morales, El Monte 

Scarlet Peralta, Montebello Tim Sandoval, Pomona 

Diana Mahmud, South Pasadena Susan Jakubowski, San Marino 

Becky Shevlin, Monrovia

Tim Hepburn, LaVerne

Staff:

Marisa Creter, Executive Director

Eric Shen, Director, Capital Projects

David DeBerry, General Counsel

Amy Gilbert, Management Analyst

Charlotte Stadelmann, Capital Projects Coordinator

3. Public Comment – There were no public comments.

4. Closed Session – E. Shen announced that the Committee would enter closed session to

discuss the property negotiation pursuant to Government Code Section 54956.9. at the

Diamond Bar Golf Course. The Committee returned to open session and legal counsel

announced that the Committee unanimously authorized the Executive Director to execute

any documents that are necessary to enter into an agreement with the Los Angeles County

Department of Parks and Recreation (County), and to provide payment to the County

$28,250,000 for the Diamond Bar Golf Course property improvements project, and

$3,890,000 for the loss of revenue.

5. Adjournment – The meeting was adjourned at 10:35 PM.
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SGVCOG Capital Project & Construction Committee 

August 13, 2021 Minutes 

Page 2 of 2 

Prepared by: ____________________________________________ 

Charlotte R. Stadelmann 

Capital Projects Coordinator 

Reviewed by: ____________________________________________ 

Eric C. Shen, PE, PTP 

Director of Capital Projects 

Approved by: ____________________________________________ 

Marisa Creter 

Executive Director 
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SGVCOG Capital Projects & Construction Committee Unapproved Minutes 

August 23, 2021 

Call to Order: Chair Nancy Lyons called the meeting of the San Gabriel Valley Capital Projects 

and Construction Committee to order remotely via Zoom and livestreamed via YouTube on August 

23, 2021 at noon.  

1. Pledge of Allegiance – Committee Member Diana Mahmud led the pledge of allegiance.

2. Roll Call

Present: Absent:  

Nancy Lyons, Chair, Diamond Bar Kathryn Barger, LA County 

Cory Moss, Vice Chair, City of Industry Maria Morales, El Monte 

Scarlet Peralta, Montebello

Diana Mahmud, South Pasadena

Becky Shevlin, Monrovia

Tim Hepburn, LaVerne

Susan Jakubowski, San Marino

Tim Sandoval, Pomona

Staff: 

Marisa Creter, Executive Director 

Eric Shen, Director of Capital Projects  

David DeBerry, General Counsel 

Amy Gilbert, Management Analyst  

Andres Ramirez, Senior Project Manager 

Charles Tsang, Senior Project Manager 

Paul Hubler, Director of Government & Community Relations 

Rene Coronel, Project Manager 

Charlotte Stadelmann, Capital Projects Coordinator 

3. Public Comment – There were no public comments.

4. Chair’s Remarks – Chair Lyons thanked the Committee members and staff for attending

the closed session meeting on August 13th to get the Fullerton Grade Separation Construction

Completion project restarted. Chair Lyons also provided a reminder to the Committee to

complete the survey to determine the date/time that is most preferable to visit the ACE project

sites and to respond to the survey by August 31st.

5. Member Comments – Member Mahmud thanked E. Shen for providing Committee

members with an opportunity to meet with him prior to the Capital Projects and Construction

Committee meeting. Member Mahmud raised a question regarding the procurement

procedures for professional services contracts that are subject to the Mini-Brooks Act. Staff

will bring this item to the Committee for discussion at the September meeting.
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SGVCOG Capital Project & Construction Committee 

August 23, 2021 Minutes 

Page 2 of 4 

6. Director of Capital Projects Monthly Report –E. Shen provided an update on the offer

made to Los Angeles County Parks and Recreation for the Diamond Bar Golf Course for the

replacement land, and staff is currently awaiting a response. E. Shen also explained that there

have been two contract modifications authorized by staff since the last Committee meeting.

P. Hubler provided a funding update on fiscal year 2021/2022 federal appropriations and the

Bipartisan Infrastructure Investment and Jobs Act. Chair Lyons asked how it would be

possible to receive the funding from the new Act. P. Hubler provided explanation on how

the funding process works under the Act.

a. Project Progress Reports – R. Coronel reviewed construction progress photos for

the Durfee Avenue Grade Separation Project that included the excavation and

exporting of dirt for north side Durfee Avenue roadway, drilling of Cast in Drilled

Hole (CIDH) pile for Bridge Stage 2, setting of reinforced steel cage for Bridge

Stage 2 Cast in Drilled Hole (CIDH) pile, and exposing cast in drilled hole piles for

bridge Stage 2 construction.

C. Tsang reviewed construction progress photos for the Fairview Drive grade

separation project that photos of the final paving along Fairway Drive, grading

along Fairway north of the bridge. C. Tsang also stated the construction team has

poured over 1,050 cubic yard of 5 days of work.

b. Rio Hondo Watershed Load Reduction Strategy Project Update – E. Shen

provided a high-level update on the Study in addition to the written report, that was

provided to the Committee prior to the meeting.

c. Proposed Funding Guidelines for The Measure M Multi-Year Sub-Regional

Program for San Gabriel Valley Sub-Region in FY 2022-2025 – A. Fung

provided a presentation and overview on the program and how it pertains to the

SGVCOG region and projects.

7. Approval of Capital Projects and Construction Committee Meeting Minutes of June

28, 2021 – A revised version of the meeting minutes was provided for approval. A motion

was made by T. Sandoval and seconded by T. Hepburn to approve the minutes.

Ayes: N. Lyons, C. Moss, T. Sandoval,  B. Shevlin, D. Mahmud,  S. Peralta, T. Hepburn, 

S. Jakubowski

Nayes: None

Abstain: None

Absent: K. Barger, M. Morales

Item passed unanimously. 

8. Approval of Selection, Award of Contract, and Issuance of Task Order No. 1 to

AECOM for the Construction Management Services for the Fullerton Road Grade

Separation Construction Completion Project – E. Shen reviewed the staff

recommendation, and selection process. E. Shen provided staff’s recommendation to award
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SGVCOG Capital Project & Construction Committee 

August 23, 2021 Minutes 

Page 3 of 4 

a contract to AECOM in the not to exceed amount of $8,905,053 and delegating the authority 

for the Executive Director to execute the contract.  

A motion was made by T. Hepburn and seconded by C. Moss to approve the item. 

Ayes: N. Lyons, C. Moss, T. Sandoval, B. Shevlin, D. Mahmud, S. Peralta, T. Hepburn, S. 

Jakubowski     

Nayes: None         

Abstain: None 

Absent: K. Barger, M. Morales 

Item passed unanimously. 

9. Adjournment – The meeting was adjourned at 12:53 PM. The next meeting will be held

remotely via Zoom on YouTube live on September 27, 2021 at noon.

Prepared by: ____________________________________________ 

Charlotte R. Stadelmann 

Capital Projects Coordinator 

Reviewed by: ____________________________________________ 

Eric C. Shen, PE, PTP 

Director of Capital Projects 

Approved by: ____________________________________________ 

Marisa Creter 

Executive Director 

Page 8 of 50



REPORT

DATE: September 27, 2021 

TO: Capital Projects and Construction Committee Members & Alternates 

FROM: Eric C. Shen, Director of Capital Projects 

Marisa Creter, Executive Director 

RE: APPROVAL OF TASK ORDER NO. 5 REVISION 10 WITH BIGGS 

CARDOSA ASSOCIATES, INC. FOR DESIGN SUPPORT DURING 

CONSTRUCTION SERVICES FOR THE FULLERTON ROAD GRADE 

SEPARATION CONSTRUCTION COMPLETION PROJECT 

RECOMMENDED ACTION 

Authorize the Executive Director to issue Task Order No. 5 Revision 10, not to exceed (“NTE”) 

$358,887, to Biggs Cardosa Associates, Inc. (“BCA:”) for providing additional design support 

during construction for the Fullerton Road Grade Separation Construction Completion Project. 

BACKGROUND 

At the September 24, 2012 meeting the Alameda Corridor East (“ACE”) Board approved the award 

of the design contract for the Fullerton Road Grade Separation Project to BCA. BCA is the 

designer of record for the Fullerton Road project and was retained in December 2015, under Task 

Order No. 5, to be available to provide support to SGVCOG staff during the bidding and 

construction phases. Design support is required to respond to bidders’ questions, assist in any 

addenda to the bid documents, attend construction meetings as needed, perform field reviews, 

respond to contractor requests for information, review contractor submittals for conformance, 

review any non-conformance issues and provide final as-built drawings. All these services were 

to extend through the life of the construction project, which at the time of award was approximately 

45 months. 

Construction started in 2016 and continued until May of 2020 when the original contractor 

suspended work. An Agreement for Contract Termination was entered into between SGVCOG 

and the contractor in August of 2020. Attempts were made in November of 2020 (“IFB-2”) and 

April of 2021 (“IFB-3”) to procure a new contractor to complete the project. These attempts were 

unsuccessful. 

BCA provided design services during construction throughout the initial construction period. 

During this period of time, Task Order No. 5 was revised to reflect additional scope and changes 

to key personnel. In July of 2020, Task Order No. 5 was revised to allow for BCA to provide 

design services during construction for the completion of the project under the projected timelines 

for IFB-2. IFB-2 had six months of bid support and a 30-month construction schedule. Task Order 

No. 5 was subsequently revised to allow for the additional bid support efforts for IFB-3. The 

following table summarizes the work scope authorized for BCA to date: 
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SGVCOG Capital Projects and Construction Committee 

Fullerton Road Grade Separation Construction Completion Project – Design Services During 

Construction Task Order No. 5 Revision No. 10 to BCA 

September 27, 2021 

Page 2 of 3  

Task Order No. 5 and Revisions Effective Amount 

Task Order No. 5 DEC 2015 $ 1,720,188 

Revision No. 1 (adjust scope for traffic counts and rail plan 

revisions) 
SEP 2017 $ 31,450 

Revision No. 2 (period of performance adjustment) OCT 2018 $ 0 

Revision No. 3 (adjust scope for rail plan revisions, city 

requested changes, unforeseen conditions, and ROW) 
JUN 2018 $ 153,320 

Revision No. 4 (modification to key personnel) MAY 2019 $ 0 

Revision No. 5 (budget reallocation) JUL 2019 $ 0 

Revision No. 6 (modification to key personnel) MAY 2020 $ 0 

Revision No. 7 (budget reallocation) JUL 2020 $ 0 

Revision No. 81 (adjust scope for support during first re-bid 

“IFB-2” and design services during construction of IFB-2)  
JUL 2020 $ 2,498,884 

Revision No. 9 (adjust scope for support during second re-bid 

“IFB-3”) 
JAN 2021 $ 149,441 

Total Task Order No. 5 to-date Not-to-Exceed (NTE) Value $ 4,553,283 

On April 6, 2021, SGVCOG received a single bid for IFB-3. The submitted value of the bid was 

for $97.7 million. In conducting the review of the submitted documents, staff found that the bid 

contained many errors and omitted unit costs that prohibited the sum of the line items to total the 

proposed amount. Staff recommended to the Capital Projects and Construction Committee 

(“CPCC”) that the bid be found non-responsive. The recommendation and a resolution to explore 

alternative project delivery methods was approved by the CPCC on April 26, 2021. 

CURRENT ISSUES 

As SGVCOG explored two approaches to obtaining a contractor to complete the project, BCA 

provided additional support. They assisted in evaluating the concept of having a joint venture 

perform the work and created one of the independent cost estimates that was used to evaluate the 

joint venture proposal. When SGVCOG staff terminated further exploration of using the joint 

venture arrangement, BCA continued providing bid proposal support while four contractors 

prepared their proposal by invitation. These efforts included assistance in packaging the proposal 

documents and answering proposer questions.  

Task Order No. 5 Revision No. 10 reflects the costs associated with the above-mentioned 

services (which have already been performed) and additional efforts needed as the construction 

schedule was increased from 30 months to 36 months. Staff is recommending approval of Task 

Order No. 5, Revision No. 10 to BCA in the NTE amount of $358,887.00 for a revised Task 

Order No. 5 NTE amount of $4,912,170.  

1 Revision No. 8 was taken to the July 27, 2020 CPCC meeting for approval. 
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SGVCOG Capital Projects and Construction Committee 

Fullerton Road Grade Separation Construction Completion Project – Design Services During 

Construction Task Order No. 5 Revision No. 10 to BCA 

September 27, 2021 

Page 3 of 3  

Acceptance of this revision would now align this agreement with that issued to the contractor and 

to the construction management services consultant. 

In addition to the authorization of the NTE amount of $358,887.00, an additional 10% contingency 

allowance, or $35,888.70 will be budgeted for the Executive Director, or designee to address 

unforeseen work or owner-initiated changes, in accordance with normal agency procedures. Any 

contract amount changes due to contract changes that exceed the Executive Director’s authority 

will be brought back to the Committee for further consideration and approval. 

FISCAL IMPACT 

The costs of the Fullerton Road Grade Separation Construction Completion Project have been 

accounted for in the revised project budget. However, the programmatic funding shortfall to 

complete the remaining ACE projects is currently estimated close to $145 million. Staff is actively 

pursuing funding opportunities, including federal, state and sub-regional funds. 

Prepared by: ____________________________________________ 

Andres Ramirez, PMP 

Senior Project Manager 

Reviewed by: ____________________________________________ 

Eric C. Shen, PE, PTP 

Director of Capital Projects 

Approved by: ____________________________________________ 

Marisa Creter 

Executive Director 
Executive Director 

ATTACHMENT: Task Order No. 5 Revision No. 10 

cpcc 20210927 design services during construction_bca vf 
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AGREEMENT NO. 12-03B Task Order No. 5, Revision No. 10 
PRELIMINARY ENGINEERING AND FINAL DESIGN SERVICES 
FOR FULLERTON ROAD GRADE SEPARATION PROJECT       Page 1 

SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 

TASK ORDER  

PRELIMINARY ENGINEERING AND FINAL DESIGN SERVICES 
FOR 

FULLERTON ROAD GRADE SEPARATION PROJECT 

CONSULTANT: Biggs Cardosa 
Associates, Inc. 

AGREEMENT NO.: 12-03B TASK ORDER NO.: 5 

REVISION NO.: 10 

TASK ORDER TITLE: 
PHASE 3 –BID AND DESIGN SUPPORT DURING 
CONSTRUCTION FOR THE FULLERTON ROAD GRADE 
SEPARATION PROJECT 

EFFECTIVE DATE OF THIS TASK 
ORDER: September 27, 2021 TASK ORDER VALUE: $4,912,170.00 

CONTACT: Michael Thomas TELEPHONE: (714) 550-4665 
FACSIMILE: (714) 550-7294 EMAIL: mthomas@biggscardosa.com 
ADDRESS: 500 S. Main Street, Suite 400, Orange, CA 92868 

1. SCOPE OF SERVICES: CHANGED BY THIS REVISION

The CONSULTANT agrees to perform the additional services identified in Attachment “A”,
Scope of Work, which is attached hereto and made a part of this TASK ORDER.

2. COMPENSATION:  CHANGED BY THIS REVISION

The total amount payable to CONSULTANT under TASK ORDER, including all REVISION(S)
shall not exceed: Four Million Nine Hundred Twelve Thousand One Hundred and Seventeen
Dollars and 00/100s ($4,912,170.00) as shown in summary in Attachment “A”, which attached
hereto and made a part hereof of this TASK ORDER, and as defined in further detail in
SECTION 7 (COMPENSATION AND METHOD OF PAYMENT) of the AGREEMENT.

Task Order No. 5 $1,720,188.00 
Task Order No. 5, Rev. 1 $31,450.00 
Task Order No. 5, Rev. 2 $0.00 
Task Order No. 5, Rev. 3 $153,320.00 
Task Order No. 5, Rev. 4  $0.00 
Task Order No. 5, Rev. 5 $0.00 
Task Order No. 5, Rev. 6 $0.00 
Task Order No. 5, Rev. 7 $0.00 
Task Order No. 5, Rev. 8 $2,498,884.00 
Task Order No. 5, Rev. 9 $149,441.00 
Task Order No. 5., Rev. 10 $358,887.00 
TOTAL TASK ORDER NO. 5, NTE $4,912,170.00 
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AGREEMENT NO. 12-03B Task Order No. 5, Revision No. 10 
PRELIMINARY ENGINEERING AND FINAL DESIGN SERVICES 
FOR FULLERTON ROAD GRADE SEPARATION PROJECT       Page 2 

3. SUBCONTRACTORS: UNCHANGED BY THIS REVISION

4. KEY PERSONNEL: UNCHANGED BY THIS REVISION

5. PERIOD OF PERFORMANCE: CHANGED BY THIS REVISION

Work under TASK ORDER shall terminate on July 31, 2025.

All other terms and conditions of this AGREEMENT remains unchanged. 

In witness whereof, this TASK ORDER REVISION has been executed under the provisions of the above 
mentioned AGREEMENT between the SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS and 
the above named CONSULTANT.  By signature below, the parties hereto agree that all terms and 
conditions of this TASK ORDER REVISION and AGREEMENT shall be in full force and effect. 

CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 
GOVERNMENTS 

Authorized 
Signature: 

Authorized  
Signature: 

Print Name: Print Name: Marisa Creter 

Print Title: Print Title: Executive Director 
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12-03B Fullerton Road Grade Separation – Task Order No. 5, Revision 10: Additional Design Support Services 

July 13, 2021 

1 

12-03 Biggs Cardosa Associates Inc. 
Fullerton Road Grade Separation Project 

SCOPE OF SERVICES – ATTACHMENT "A" 

Scope Matrix for Additional Design Support Services (Task Order No. 5, Revision 10) 

The following is intended to supplement the San Gabriel Valley Council of Governments or SGVCOG (also known as ACE and referred to as 
Agency)'s Scope of Work in 12-03B Contract Task Order No.5, dated December 15, 2015, to Biggs Cardosa Associates, Inc. (BCA).  The primary 
purpose of this Amendment is to support the Agency in the continuation of design support services on project’s construction phase during 
various re-bid efforts and extension of construction timelines which were not anticipated when the last amendment (Revision 9, January 1, 
2021) was executed.  Various tasks under this amendment are further described in a Scope Matrix Table. 

This supplemental work request for additional design support services can be attributed to the following two categories: 

1. Time-Related Costs due to an increase in Consultant’s performance period primarily resulting from the unforeseen development of
additional bids and extension of construction completion timelines for this partially completed project.  This cost primarily involves the
additional coordination and administration efforts (Task 3.1-1) as required to move the project forward.  The salary cost adjustments due
to construction extension is also included.

2. Effort-Related Costs due to additional efforts resulting from multiple re-bid coordination efforts, independent cost estimates (ICE),
repackaging of contract documents, and associated design services outside of the previously negotiated budget. This cost is in addition to
the previously listed category and primarily involves continuation of re-bid efforts (Task 3.1-11) to the selection of the new construction
contractor and construction manager.
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12-03B Fullerton Road Grade Separation – Task Order No. 5, Revision 10: Additional Design Support Services 

July 13, 2021 

2 

Section Title Notes Participants Deliverables 

Task 1 Project Management/ 
Coord/Admin 

   3.1-2a Coordination and Meetings 1. Participate in construction, design and other
coordination meetings as required to maintain
project progress and to facilitate the work
impacting the design through the additional
performance period. The work also includes
attending and conducting other team
meetings, correspondence, conference calls
with the CM team, City’s consultants, SGVCOG
staff, and others to support the project.

2. Provide information pertinent to the design
team's work in preparation for these
meetings, such as snapshot plots of design
progress and key issues/constraints related to
the project. (Limited to simple plots/drawings
as needed for conceptual reviews and
discussions.)

(See Assumption No. 3) 

BCA to attend. All 
other subs to attend 
relevant meetings. 

Additional Meeting 
documents as 
required 

   3.1-2b Administration Maintain project accounting records, develop 
contract/subcontract agreements, and coordinate 
administrative activities with the agency/CM and 
subconsultants through the additional 
performance period. 

(See Assumption No. 3) 

BCA to lead. All subs 
to support. 

None 
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12-03B Fullerton Road Grade Separation – Task Order No. 5, Revision 10: Additional Design Support Services 

July 13, 2021 

3 

Section Title Notes Participants Deliverables 

3.1-4 Progress Reports Provide progress reports and invoice support 
through the additional performance period. 

(See Assumption No. 3) 

BCA to produce. All 
subs to support 

Additional Progress 
reports & invoices 

Task 9 Construction Support Phase 

3.9-4 Shop Drawing and Submittal 
Review 

No new work (over the previous tasks) is 
anticipated. 

3.9-5 Additional Services at Agency 
Request 

No new work is assigned at this time. 

   3.9-5a Temporary Traffic Signal Support No new work is anticipated 

   3.9-5b Betterment No new work is anticipated 

   3.9-5d UPRR Plan Updates – Based on 
70 Sheets 

No new work is anticipated 

   3.9-5e UPRR Plan Updates – Based on 
130 sheets 

No new work (over the previous tasks) is 
anticipated. 

   3.9-5g Rowland-San Jose / Fullerton 
Intersection (DR-24) 

No new work (over the previous tasks) is 
anticipated. 

   3.9-5j Staging Changes at Fullerton / 
Gale Intersection (DR-36) 

No new work (over the previous tasks) is 
anticipated. 

   3.9-5k Subsurface Investigations, 
Analysis and Report  

No new work anticipated 

   3.9-5l Stage 3F Revisions (DR 37) No new work (over the previous tasks) is 
anticipated. 

Page 16 of 50



12-03B Fullerton Road Grade Separation – Task Order No. 5, Revision 10: Additional Design Support Services 

July 13, 2021 

4 

Section Title Notes Participants Deliverables 

3.9-6 Site Visits Perform additional work during the extended 
performance period. 

BCA to lead. All subs 
to support. 

  3.9-6a Site Visits Associated with 
Utilities  

No new work anticipated. 

3.9-7 Respond to Inquiries/RFIs Perform additional work during the extended 
performance period. 

BCA to lead. All subs 
to support. 

  3.9-7a Respond to Pump Station related 
RFIs 

No new work is anticipated. 

3.9-9, 
3.10-1, 
3.10.2 & 
3-10-3

Red-line as-built tracking, 
Develop Final Record Drawings, 
Deliver project files and 
Recorded Monumentation 

No new work (over the previous tasks) is 
anticipated. 
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5 

Task 11 Re-Bid Phase 

3.11-1 Coordination for Re-Bid Effort 1. Participate in coordination meetings as
required for Re-Bid efforts by the Agency.

2. Coordinate and administer the Re-Bid efforts
by the Agency

3. Coordinate and develop an ICE or Independent
Cost Estimates (of construction bid cost) to
support the Re-Bid efforts by the Agency.

4. Coordinate the retention of new contractor
and new CM with the Agency to support the
restart of construction.

(See Assumption No. 4) 

BCA to attend 
meetings. All other 
subs to support when 
requested. 

ICE Estimates 

3.11-2 Update Plans and As-built 
Information 

No new work is anticipated. 

3.11-3 Update Specifications No new work is anticipated. 

3.11-4 Update Quantities No new work is anticipated. 

3.11-5 Review Re-Bid Set No new work is anticipated. 

3.11-6 Pre-Bid Meeting No new work is anticipated. 

3.11-7 Respond to Inquiries No new work is anticipated. 

3.11-8 Addenda No new work is anticipated. 

3.11-9 Pre-Construction Meeting No new work (over the previous tasks) is 
anticipated. 
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July 13, 2021 

6 

Assumptions: 
Due to inherent uncertainties involved in the construction work and in advance of unprecedented such Re-Bid effort, the following assumptions 
were made in estimating our efforts and schedule of continuing design support services as presented in the above Scope Matrix Table.  
Occurrences identified for tasks in the following cost worksheet serve as the basis of our effort. Should deviations to these assumptions occur 
during a course of task execution, the associated cost and schedule shall be revisited, and reasonable adjustments to cost, schedule, and scope 
as deemed appropriate by both the Consultant and the Agency shall be made.   

1. Additional Performance Period (all Items): The Agency will be increasing the current allotments to several tasks per the values indicated
in Attachment B during the additional performance period.  The “additional performance period” under this Amendment is 12 months,
roughly defined as the period from previous construction completion date of December 2023 (TO5 Rev 8) to current estimated
construction completion date of March 2025, plus 4 months for document closeout period, and subtracted a previous 6 months
extension (TO5 Rev 9).  Should the duration of performance period change, appropriate adjustments to the budget will be made.

2. Limitations (all items): Participation in claims resolution, including dispute resolution boards, were not included as part of the
construction support scope of work and would constitute extra work, requiring an additional amendment to the task order.  Items that
are not included in this Amendment are: i) continuous soil compaction testing and vibration/sound monitoring (due to foundation
construction); ii) Remediation efforts involving hazardous materials or contamination of soil; iii) Efforts supporting the Agency in the
replacement for Berg Associates with new CM, iv) Potholing services (will be specifically added under 3.11-9 when directed by the
Agency).  Support services not specifically identified herein is not included. If above-requested allotments prove to be insufficient or the
period is further extended, BCA reserves the right to reallocate/re-distribute unused/underutilized subtask budgets and submit
additional task order amendment requests to adjust the budget further. Revisions to this amendment may be necessary as additional
information becomes available.

3. Item 3.1-2a, 3.1-2b and 3.1-4 (Coordination and Meetings): Assume an average 1 coordination meeting per week during the additional
performance period. Activities related to monthly project Administration and Progress Reports will also continue over the additional
performance period.

4. Item 3.11-1 (Re-Bid Coordination): This portion of work also includes identification of CMGC risks, work required to support negotiated
and invited re-bids, development of independent cost estimates (ICE), and related design support services during additional re-bids
(negotiated sole source bid to four invited bids).
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ATTACHMENT "B"
12-03B: BIGGS CARDOSA ASSOCIATES, INC.

PHASE 2; FINAL ENGINEERING FOR THE

FULLERTON AVENUE GRADE SEPARATION PROJECT

TASK ORDER NO. 5, REVISION NO. 10 7/13/2021

TASK ORDER NO. 5 SUMMARY: TASK ORDER VALUE

TASK ORDER NO. 5: DESIGN SUPPORT DURING BID AND 

CONSTRUCTION (To-Date) $4,553,283

THIS TASK ORDER NO. 5, REVISION 10: DESIGN SUPPORT 

SERVICES DURING CONSTRUCTION FOR ADDITIONAL RE-BID 

EFFORTS AND CONSTRUCTION EXTENSION $358,887

TOTAL AUTHORIZED TASK ORDER NO. 5 VALUE $4,912,170

CONTRACT VALUE SUMMARY: TASK ORDER VALUE

TASK ORDER NO. 1 $149,960

TASK ORDER NO. 1, REVISION NO. 1 $0

TASK ORDER NO. 2 $1,898,414

TASK ORDER NO. 2, REVISION NO. 1 $186,991

TASK ORDER NO. 2, REVISION NO. 2 $277,398

TASK ORDER NO. 2, REVISION NO. 3 $0

TASK ORDER NO. 3 $331,969

TASK ORDER NO. 3, REVISION NO. 1 $389,351

TASK ORDER NO. 3, REVISION NO. 2 $133,359

TASK ORDER NO. 3, REVISION NO. 3 $39,482

TASK ORDER NO. 4 $4,910,946

TASK ORDER NO. 4, REVISION NO. 1 $128,643

TASK ORDER NO. 4, REVISION NO. 2 $182,288

TASK ORDER NO. 4, REVISION NO. 3 $762,932

TASK ORDER NO. 4, REVISION NO. 4 $124,308

TASK ORDER NO. 5 $1,720,188

TASK ORDER NO. 5, REVISION NO. 1 $31,450

TASK ORDER NO. 5, REVISION NO. 2 $0

TASK ORDER NO. 5, REVISION NO. 3 $153,320

TASK ORDER NO. 5, REVISION NO. 4 $0

TASK ORDER NO. 5, REVISION NO. 5 $0

TASK ORDER NO. 5, REVISION NO. 6 $0

TASK ORDER NO. 5, REVISION NO. 7 $0

TASK ORDER NO. 5, REVISION NO. 8 $2,498,884

TASK ORDER NO. 5, REVISION NO. 9 $149,441

TASK ORDER NO. 5, REVISION NO. 10 $358,887

TOTAL AUTHORIZED CONTRACT VALUE: $14,428,211
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REPORT

DATE: September 27, 2021 

TO: Capital Projects and Construction Committee Members & Alternates 

FROM: Eric C. Shen, Director of Capital Projects 

Marisa Creter, Executive Director 

RE: APPROVAL OF TASK ORDER NO. 2 WITH KPFF CONSULTING 

ENGINEERS FOR 100% PS&E DESIGN FOR THE GOLD LINE TRANSIT 

ORIENTED DEVELOPMENT PEDESTRIAN BRIDGE PROJECT IN THE 

CITY OF LA VERNE 

RECOMMENDED ACTION 

Authorize the Executive Director to issue Task Order No. 2, not to exceed (“NTE”) $762,442, to 

KPFF Consulting Engineers (“KPFF”) to provide 100% Plan, Specifications, and Estimate 

(“PS&E) for the Gold Line Transit Oriented Development (“TOD”) Pedestrian Bridge in the City 

of La Verne. 

BACKGROUND 

The City of La Verne has an adopted Enhanced Infrastructure Financing District (“EIFD”) plan 

which includes several infrastructure projects to promote development within and near the City's 

TOD area on Arrow Highway near the LA County Fairgrounds. One such project is a pedestrian 

bridge that will span Arrow Highway and the Metrolink railroad track, connecting the future La 

Verne Gold Line Station and TOD area to the northern edge of the Fairplex property. This 

improvement is not only expected to make the two areas convenient for visitors to access but also 

significantly reduce conflicts between pedestrian and vehicle movements. This project will serve 

as a critical connector and identifier to visitors that they are in the core of the La Verne TOD area. 

In May 2019, Metro approved $895,500 for project PS&E and expressed support for construction 

funding following completion of the PS&E. The City requested the SGVCOG’s assistance in 

delivering this project. The project was assigned to the Capital Projects and Construction 

Committee (“CPCC”), and staff worked with the City of La Verne on an agreement for these 

services. On September 23, 2019 CPCC authorized the Chief Engineer to execute an agreement 

with the City of La Verne to undertake the design of the Gold Line Transit Oriented Development 

Pedestrian Bridge on behalf of the City of La Verne.  

After an extended proposal and selection process, SGVCOG selected KPFF for the design work 

at a total cost of $1,308,162. However, the Metro approved funding of $895,500 was 

approximately $412,000 short for KPFF to complete the design. After being made aware of the 

situation, the City of La Verne asked SGVCOG to start the design efforts while funding for the 

shortfall could be identified. 
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SGVCOG Capital Projects and Construction Committee 

Gold Line TOD Pedestrian Bridge in the City of La Verne – Task Order No. 2 for 100% PS&E 

September 27, 2021 

Page 2 of 2  

On November 16, 2020, the CPCC authorized the award to KPFF and the issuance of Task Order 

No. 1 to progress the design to 35%. A subsequent task order for 100% PS&E would be brought 

back for Committee approval. As a result, an Agreement was executed and design efforts 

commenced. 

CURRENT ISSUES 

As the 35% design efforts progressed, the City of La Verne identified $419,000 in its Proposition 

C funds to cover the shortfall identified to get the design to 100% PS&E. On August 19, 2021, the 

SGVCOG Governing Board authorized the Executive Director to execute a funding agreement 

with the City of La Verne to complete the design. Staff is recommending approval of Task Order 

No. 2 to KPFF in the NTE amount of $762,442 to take the design of the Gold Line TOD 

Pedestrian Bridge in the City of La Verne from 35% to 100% PS&E. Any contract amount changes 

that exceed the Executive Director’s authority (10%) will be brought back to the Committee for 

approval. 

FISCAL IMPACT 

Through funding agreements with the City of La Verne, these efforts are fully funded. 

Prepared by: ____________________________________________ 

Andres Ramirez, PMP 

Senior Project Manager 

Reviewed by: ____________________________________________ 

Eric C. Shen, PE, PTP 

Director of Capital Projects 

Approved by: ____________________________________________ 

Marisa Creter 

Executive Director 

ATTACHMENT: Task Order No. 2 

cpcc 20210927 100% design_kpff vf 
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SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 

 

TASK ORDER  

 

FINAL DESIGN SERVICES  

FOR THE GOLD LINE TRANSIT ORIENTED DEVELOPMENT  

PEDESTRIAN BRIDGE PROJECT 

 

CONSULTANT: KPFF Consulting Engineers 

 

AGREEMENT NO.: 20-01 TASK ORDER NO.: 2 

 

TASK ORDER TITLE: 

PHASE 2 – FINAL DESIGN FOR THE GOLD LINE 

TRANSIT ORIENTED DEVELOPMENT  

PEDESTRIAN BRIDGE PROJECT 

 

EFFECTIVE DATE OF THIS TASK 

ORDER: September 27, 2021 
TASK ORDER VALUE: $762,442.00 

 

CONTACT: Aaron Reynolds     TELEPHONE: (213) 418-0201 

FACSIMILE:  EMAIL: aaron.reynolds@kpff.com  

ADDRESS: 700 S. Flowers Street, Suite 2100, Los Angeles, CA 90017 

 

 

1.  SCOPE OF SERVICES: 

 

 CONSULTANT agrees to perform the services identified in Attachment “A”, Scope of Services, 

which is attached hereto and made a part hereof. 

 

2. COMPENSATION: 

   

The total amount payable to CONSULTANT under this TASK ORDER shall not exceed: Seven 

Hundred Sixty-Two Thousand Four Hundred Twenty-Two and 00/100 dollars ($762,422.00) as 

per Attachment “B” (Consultant’s cost proposal), and as defined in further detail in SECTION 7 

(COMPENSATION AND METHOD OF PAYMENT) and Exhibit “C” (COMPENSATION) of 

the AGREEMENT. 

 

3. SUBCONTRACTORS:  

 

 Attachment “C” List of Proposed Subcontractors for TASK ORDER is attached hereto and made 

a part hereof.   

 

4. KEY PERSONNEL: 

 

 Attachment “D” List of Key Personnel for TASK ORDER is attached hereto and made a part 

hereof.  

 

5. SBE GOAL 

 

 There is an 8% SBE goal for TASK ORDER. 
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6. PERIOD OF PERFORMANCE/NOTICE TO PROCEED 

 

Work under this TASK ORDER shall commence with a Notice to Proceed to be issued under 

separate cover, and shall be completed by September 30, 2022. 

 

All other terms and conditions of this AGREEMENT remain unchanged. 

 

In witness whereof, this TASK ORDER has been executed under the provisions of the above-mentioned 

AGREEMENT between SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS and the above-

named CONSULTANT. By signature below, the parties hereto agree that all terms and conditions of this 

TASK ORDER and AGREEMENT shall be in full force and effect. 

 

  

      

CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 

GOVERNMENTS 
 

Authorized      Authorized 

Signature:      Signature: _____________________ 

 

Print Name:                                   Print Name:       Marisa Creter       

 

Print Title:                               Print Title: Executive Director 
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AGREEMENT NO. 20-01, TASK ORDER NO. 2        Page 1 of 19 
FINAL DESIGN SERVICES  

FOR GOLD LINE TRANSIT ORIENTED DEVELOPMENT PEDESTRIAN BRIDGE PROJECT  

ATTACHMENT A 
 

SCOPE OF SERVICES 
 

SECTION 1 
 

DESCRIPTION OF PROJECT 
 
 
1.1 PROJECT DESCRIPTION 
 

1.1-1 Background 
 
The San Gabriel Valley Council of Governments (SGVCOG) in cooperation with 
the City of La Verne has obtained funding through the Measure M program for a 
pedestrian bridge across Arrow Highway and the Metrolink rail corridor at the 
future Gold Line station adjacent to the LA County Fairgrounds.  At this time, the 
SGVCOG is proceeding with development of the Plans, Specifications, and 
Estimates (PS&E) for this project. 
 
1.1-2 Location and Limits 

 
The project is located in the City of La Verne.   

 
1.2 STANDARDS 

 
1.2-1 Latest Editions 
 
CONSULTANT shall perform all services under the Agreement in conformance 
and in compliance with the latest applicable City Standard Drawings, American 
Rail Engineers Maintenance Association (AREMA), Metrolink Railway standards, 
the Standard Specifications for Public Works Construction (SSPWC), SGVCOG 
standards for general provisions, special provisions and technical specifications, 
and other applicable SGVCOG Standards. 
 
1.2-2 Conflicts 
 
In case of conflict, ambiguities, discrepancies, errors, or omissions among the 
reference materials obtained by CONSULTANT from other agencies, 
CONSULTANT shall submit the matter to SGVCOG for clarification.  Any work 
affected by such conflicts, ambiguities, discrepancies, errors or omissions which 
is performed by CONSULTANT prior to clarification by SGVCOG shall be at 
CONSULTANT's risk and expense. 
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In event that non-standard features become apparent during the initial design, 
CONSULTANT shall prepare the necessary design exceptions following 
METROLINK and the respective City’s guidelines. 
 
1.2-3 Plans, Specifications and Estimates (PS&E) 
 
PS&E shall be prepared in English units and in conformance with the latest 
editions of applicable standards. As part of the work involved in the preparation of 
the PS&E, CONSULTANT shall prepare Special Provisions pertaining to items of 
work included in the plans that are not addressed in the latest editions of applicable 
standards. CONSULTANT will furnish and compile all required Technical 
Provisions. 

 
1.2-4 Reference Material 

 
CONSULTANT shall utilize the following documents.  Please note it is not 
SGVCOG’s intent to provide a comprehensive list of resources; therefore, 
CONSULTANT shall make use of additional reference material as appropriate.  
CONSULTANT shall also be responsible for ensuring they are using the most 
recent version of all reference material, including any addenda and errata. 
 
A Policy on Geometric Design of Highways and Streets (AASHTO) 
California Public Utilities Commission (CPUC) General Orders Requirements 
California Regional Water Quality Control Board Requirements 
Manual of Uniform Traffic Control Devices (MUTCD)  
MUTCD California Supplement 
SGVCOG Standards for Contract Documents including General Provisions, 
Special  
Provisions, and Technical Specifications 
SGVCOG Right of Way Manual 
Applicable Local Codes and Manuals 
American Railway Engineering and Maintenance of Way Association (AREMA) 
Standards 
Highway Capacity Manual 
City and County General Plans 
  

1.3 DESIGN CRITERIA 
 

The following is a general listing of specific design criteria, which shall be adhered 
to.  This list is by no means comprehensive and other standards may apply. 
 
1.3-1 Drafting 
 
Roadway and related plans shall be prepared on standard plan and profile sheets 
acceptable to SGVCOG. The size and clarity of lettering on plan sheets requires 
special attention, as final contract plans are half-size.  Plans, which are illegible or 
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otherwise difficult to read, are unacceptable. The SGVCOG will provide the 
required sheet lay-outs and drafting standards.  Note that color printed sheets may 
be required in order to comply with METROLINK standards.  CONSULTANT shall 
take this into account and incorporate costs accordingly. 

 
1.3-2 Roadway 

 
CONSULTANT shall adhere to design standards as specified by the local jurisdiction 
where the road is located.  All required approvals shall be obtained by the 
CONSULTANT prior to finalizing of the design. 
 

1.3-3 Roadway and Railroad Bridges 
 

CONSULTANT shall adhere to design standards as specified by the local jurisdiction 
where the pedestrian bridge is located.   

 
1.3-4 Design Surveys 

 
CONSULTANT shall perform design surveys including mapping and mapping 
updates, necessary to complete a constructible PS&E.  This includes horizontal and 
vertical control, drainage surveys, topographical surveys, cross sections, grid 
grades, open-ended traverses, profile data sheets, three line profiles and required 
documentation. 
 
CONSULTANT shall designate a Surveys Manager who will coordinate the 
CONSULTANT’s surveying operations.  The Surveys Manager shall be responsible 
for all matters related to the CONSULTANT’s surveying operations. 

 
1.3-5 Electrical, Lighting and Signal Design 

 
CONSULTANT shall complete electrical, lighting, and traffic control systems designs 
as required for the Project. 
 
CONSULTANT shall prepare special provisions to address electrical, lighting and 
signal designs as necessary including temporary signal requirements for roadway 
intersections and railway intersections during construction for the roadway. 
 
Points of connections shall be properly coordinated and correspondence shall be 
provided to the Agency that this task was properly done. 
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1.3-6 Right of Way 
 
CONSULTANT shall determine all right-of-way needs (both permanent and 
temporary easements), prepare legals and plats, and  prepare applicable right of way 
engineering plans and letter reports.   

 
1.3-7 Utilities   

 
CONSULTANT shall identify all public and private utilities and utility conflicts within 
the proposed structures.  CONSULTANT shall be responsible to provide subsurface 
utility location services to determine horizontal and vertical underground utility 
positions of all potential conflicts.  CONSULTANT shall have the ability to obtain 
necessary pothole information including exploration for such information. 
CONSULTANT shall provide design services and coordination support to SGVCOG 
in expediting relocation of existing facilities with utility carriers. CONSULTANT shall 
coordinate with METROLINK and utility carriers for utilities within METROLINK 
ROW.  Additional utility relocation design for PS&E packages may be requested to 
advance or expedite project staging.  All costs associated with potholing shall be 
incorporated into scope and fee which includes costs for traffic control permit fees 
and plans required for traffic control.  All shoring costs if required will also be part of 
scope and fee.  Locations of utilities shall be properly surveyed and incorporated into 
the design.  Potholing may need to be done within the METROLINK right of way and 
the selected consultant shall take this into account with timing and obtaining the 
required approvals for said work.  Number and locations of potholes shall be at the 
direction of the SGVCOG. 

 
1.3-8 Landscape and Irrigation 

 
CONSULTANT shall develop the landscape and irrigation design within the project 
limits in accordance with applicable landscaping guidelines.  All points of connections 
shall be completely coordinated with appropriate serving utilities which includes but 
is not limited to water, gas, telecommunication, electrical, sewer, and storm drain. 

 
1.3-9 Drainage  

 
CONSULTANT shall develop drainage plans in accordance with City of La Verne, 
Los Angeles County Flood Control District, and METROLINK design standards as 
applicable.   
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SECTION 2 
 

GENERAL CONDITIONS AND REQUIREMENTS 
 
2.1  SCOPE OF SERVICES GENERAL CONDITIONS AND REQUIREMENTS 
  

2.1-1  CONSULTANT shall carry out the instructions as received from SGVCOG 
Project Manager and shall cooperate with cities, METROLINK and other 
agencies, and other consultants working on the project. 

  
2.1-2 It is not the intent of the foregoing paragraph to relieve CONSULTANT of 

professional responsibility during the performance of this contract.  In those 
instances where CONSULTANT believes a better design or solution to a 
problem is possible, CONSULTANT shall promptly notify SGVCOG’s 
Project Manager of these concerns, together with the reasons therefore. 

  
2.1-3 CONSULTANT shall be responsible for the accuracy and completeness of 

the reports, plans, specifications, estimates, and related material prepared 
by CONSULTANT for the project.  CONSULTANT shall independently 
check and identify the engineer and checker for all such material prior to any 
submittal.  The plans, concepts, reports, and documentation will be reviewed 
by SGVCOG, and/or SGVCOG’s designee for conformity to constructability 
and overall project consistency.  Reviews by SGVCOG, and/or SGVCOG’s 
designee, METROLINK and Cities will include detailed review or check of 
design of major components and related details, or the accuracy with which 
such designs are depicted on the plans.  It is the CONSULTANT’S 
responsibility to ensure that the overall design is feasible to build with the 
constraints that are determined during the course of the design.  
CONSULTANT shall ensure that their design is American Disabilities Act 
(ADA) compliant and shall attest to meeting this minimum criteria. 

  
2.1-4 Neither CONSULTANT nor its subcontractors shall incorporate materials, or 

equipment of single or sole source origin without prior written approval of 
SGVCOG. 

 
2.1-5 The plans, specifications, estimates, calculations, reports, and other 

documents furnished under this Scope of Services shall be of a quality 
acceptable to SGVCOG, METROLINK, and Cities.  The minimum criteria for 
acceptance shall be a product of neat appearance that is well organized, 
technically and grammatically correct, and thoroughly checked.  The 
appearance, organization and content of the drawings shall be to applicable 
standards.  

 
2.1-6  The page identifying preparers of engineering reports, the title for 

specifications and each sheet of plans, shall bear the professional seal, 
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certificate number and expiration date, registration classification, and the 
signature of the professional engineer(s) responsible for their preparation. 

 
2.1-7  The CONSULTANT shall maintain a set of project files that are indexed in 

accordance with filing system provided by the SGVCOG. 
  

2.1-8  At the completion of this Scope of Services, all files and correspondence 
relating to the Project shall be turned over to the SGVCOG. This includes 
all working data, field data, and background information used in creating 
the deliverables identified in the Scope of Services.  

 
2.1-9  CONSULTANT shall submit all final plans on CD ROM using a CAD file 

format as required by ACE, Cities, and METROLINK.  All electronic files shall 
include the engineer’s electronic signature and seal.   

 
2.1-10  To assist in understanding contract objectives and requirements, 

CONSULTANT will hold regular meetings with the SGVCOG, METROLINK 
and Cities.  If the original established schedule is insufficient, CONSULTANT 
will hold additional meetings as necessary.  The primary purpose of these 
meetings is to discuss work objectives, CONSULTANT's work schedule, the 
terms of the contract and other related issues.  In addition, the meetings will 
serve as a forum for resolving any issues related to the PS&E development. 

  
2.1-11  CONSULTANT may establish direct contact with governmental regulatory 

and resource agencies and others in order to obtain information, expertise, 
and assistance in developing baseline data and resource inventories.  
CONSULTANT shall maintain a record of such contacts and shall transmit 
copies of those records to SGVCOG and Cities on a regular basis.  At a 
minimum, these records shall be transmitted monthly or more frequently, 
when the content or extent of the records so warrants.  

 
2.1-12  The SGVCOG will retain responsibility for final consultation, both informal 

and formal, with state and federal agencies regarding project mitigation and 
compensation proposals. 

  
2.1-13 CONSULTANT shall comply with OSHA and/or METROLINK regulations 

regarding safety equipment and procedures.  While working on the job site, 
CONSULTANT's personnel shall wear white hard hats, safety shoes, and 
appropriate safety vests.  CONSULTANT shall have appropriate training 
including but not limited to OSHA and METROLINK.  Costs for said training 
shall be at the sole cost of the CONSULTANT and at no additional cost to 
the SGVCOG.  It shall be the sole responsibility of the CONSULTANT to 
renew and ensure training is up to date. 

  
2.1-14 CONSULTANT shall designate a Surveys Manager who will coordinate 

CONSULTANT's surveying operations.  The Surveys Manager shall be 
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responsible for all matters related to CONSULTANT's surveying operations, 
but shall coordinate with CONSULTANT's Project Manager. 

 
2.1-15  Surveys performed by CONSULTANT shall conform to the requirements of 

the Land Surveyors Act and per SGVCOG’s direction.  In accordance with 
the Act, "responsible charge" for the work shall reside with a Registered Civil 
Engineer registered prior to January 1, 1982, or a Licensed Land Surveyor, 
in the State of California. 

 
2.1-16 Where this Scope of Services requires CONSULTANT to prepare and 

submit studies, reports, plans, etc., to Cities, METROLINK and SGVCOG, 
these materials shall be submitted in draft as scheduled, and the opportunity 
provided for reviewing agencies to direct revisions, prior to final submission. 

 
2.1-17 Throughout the design of this project, CONSULTANT will consider least cost 

alternatives analysis for major project components, where appropriate. 
  

2.1-18 SGVCOG Project Manager will administer CONSULTANT contract and 
provide general direction to CONSULTANT.  CONSULTANT is responsible 
for providing Quality Assurance Program.  SGVCOG will review and approve 
the CONSULTANT”S proposed QA/QC program and audit CONSULTANT 
for compliance with the approved program.   

 
2.1-19 Any costs incurred by SGVCOG due to CONSULTANT’s failure to meet 

the standards required by the scope of services or CONSULTANT’s failure 
to perform fully the tasks described in the scope of services which, in either 
case, causes the SGVCOG to request that CONSULTANT perform again 
all or part of the Scope of Services shall be at the sole cost of 
CONSULTANT and SGVCOG shall not pay any additional compensation 
to CONSULTANT for its re-performance.   

 
2.1-20 CONSULTANT may be required to modify the plans and specifications, 

any construction documents relating to the plans and specifications, and 
CONSULTANT's estimate, at no cost to SGVCOG, if the lowest 
responsive bid from a responsible bidder for construction received by 
SGVCOG exceeds by more than ten percent (10%) CONSULTANT's 
estimate. Any such modifications shall be submitted in a timely fashion to 
allow SGVCOG to receive new bids within four (4) months after the date 
on which the original bids were received by the SGVCOG. 

 
2.1-21 If errors or omissions in the Project plans and specifications prepared by 

the CONSULTANT cause SGVCOG to incur additional construction costs 
or other costs that could have been avoided had the plans and 
specifications not contained these errors and omissions, the 
CONSULTANT shall reimburse the SGVCOG for any such additional 
construction or other costs. 
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SECTION 3 
 

STATEMENT OF WORK 
 

 
3.1 TASK 5 – 65% PS&E SUBMITTAL 
 

3.1-1 Bridge Plans 
 
CONSULTANT will incorporate all reviewing agency and SGVCOG independent 
third party plan checker comments into the plans and estimates as a result of the 
35% PS&E review.  Where it is not possible or desirable to incorporate certain 
comments, CONSULTANT will provide a written explanation and meet with 
appropriate agencies as required. 
 
CONSULTANT Deliverables (4 sets plus one CD) 
 

 Title Sheet  

 Typical Cross Sections  

 Horizontal Control Plans  

 Improvement Plans 

 Profiles  

 Construction Details  

 Contour Grading  

 Quantity Sheets 

 Special and Technical Provisions 
 

3.1-2 Drainage Plans 
 
CONSULTANT will prepare a drainage report as specified in Sections 3.3-6 and 3.4-
8 to address the existing and proposed drainage conditions and the proposed 
mitigation and design.  This report shall consider both onsite and offsite systems.  
CONSULTANT will prepare drainage plans, profiles, and quantities based on the 
drainage report. CONSULTANT shall also prepare temporary drainage plans where 
needed. 
 
CONSULTANT shall update draft Water Pollution Control Plans and draft Best 
Management Practices (BMP) Plans as specified in Section 3.4-13 – WQMP, to 
show all required temporary and permanent pollution and erosion control measures 
necessary for construction of the Project.   
 
CONSULTANT Deliverables (4 sets plus one CD): 

 

 Drainage Report 

 Drainage Plans, Profiles, Details, and Quantities  
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 Storm Water Pollution Control Plans  

 Storm Water BMP plans  

 Temporary Drainage Plans - if needed 

 Quantity Sheets  

 Special and Technical Provisions  
 

3.1-3 Utility Plans  
 
In the previous phase of work, CONSULTANT identified all utilities within the project 
area including all utilities within the railroad ROW and determined their design and 
relocation requirements (refer to Section 3.4-12 Utility Improvements).   
 
CONSULTANT shall update and complete the 65% utility composite plans based on 
continuing field investigations, pot holing, and further study.  CONSULTANT shall 
continue and complete design of City owned utility relocations as required to 
accommodate the project schedule.  If advanced utility relocation work prior to the 
main construction contract is required for timely completion of the Project, 
CONSULTANT shall coordinate all such required design work with SGVCOG as 
appropriate to meet the project schedule.  If, temporary (or interim) utility relocations 
are also necessary for the Project, CONSULTANT in coordination with SGVCOG 
staff shall perform the required coordination to define the utility owners’ and Cities’ 
utility relocation requirements for all temporary and permanent utility relocation work.    

 
CONSULTANT Deliverables include (4 sets plus one CD): 

 

 Utility Composite Plans 

 Sewer and Water Relocation Plans, Profiles, and Details  

 Quantity Sheets  

 Special and Technical Provisions 

 Coordination of wet and dry utility improvements to support Project delivery 
including points of connections if required by the design 

 
3.1-4 Pump Station Plans 
 
Reserved. 

 
3.1-5 Stage Construction, Traffic Handling, Detour Plans, and 

Transportation Management Plan (TMP) 
 
The objective of the TMP is to provide continuous traffic circulation and access, with 
adequate space for safe and efficient construction.  The TMP will be coordinated with 
Cities, METROLINK, SGVCOG, and other stakeholders.  Stage Construction and 
Detour Plans will include construction detour routes.    
 
CONSULTANT together with SGVCOG will coordinate review and approval of 
preliminary rail re-alignment and shoofly design with METROLINK, as required to 
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implement the Project.  Although the SGVCOG does not foresee the need for a 
shoofly this section is being reserved in the event that it is required to complete the 
project. 
 
CONSULTANT Deliverables (4 sets plus one CD): 

 

 Transportation Management Plan 

 Stage construction and traffic handling/detour plans  

 Detour layouts, profiles, and super elevation diagrams - as required 

 Construction area signs  

 Quantity Sheets  

 Special and Technical Provisions  

 
3.1-6 Pavement Delineation Plans 
 
Reserved. 

 

3.1-7 Sign Plans 
 
CONSULTANT will prepare Sign Plans to show existing and proposed new signs.  
The plans will include sign details and quantity sheets. 
 
CONSULTANT Deliverables (4 sets plus one CD): 

 

 Sign Plans  

 Sign Details  

 Quantity Sheets  

 Special and Technical Provisions  
 
3.1-8 Traffic, Signaling, and Street Lighting (Optional Task) 
 
Although the SGVCOG does not foresee the need for traffic signal plans this section 
is being reserved in the event that it is required to complete the project.  
CONSULTANT will prepare as required all traffic signal, and signal interconnect 
plans as well as street lighting plans; CONSULTANT shall coordinate railroad 
signalization plans, as required, with METROLINK Railroad.   

 
CONSULTANT Deliverables (4 sets plus one CD): 

 

 Traffic Signal Plans and Details  

 Lighting Plans and Details  

 Electrical Plans and Details  

 Quantity Sheets  

 Special and Technical Provisions  
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3.1-9 Planting and Irrigation Plans 
 
CONSULTANT will prepare landscaping and irrigation plans and details to Cities’ 
requirements.  
 
CONSULTANT Deliverables (4 sets plus one CD): 

 

 Planting and Irrigation Plans   
 
3.1-10 Right-of-Way (R/W) Engineering Service 
 

3.1-10a Location 
 

Limits of bridge work as specified by the SGVCOG. 
 

3.1-10b References 
 

SGVCOG’s Right of Way Guidelines and Caltrans Right of Way Manual.  
CONSULTANT shall fully assist the SGVCOG in preparing and providing 
support which may include exhibits and forms in order to obtain Right of 
Way certification. 

 
3.1-10c Activities 

 
In compliance with the above references and as project needs dictate, 
CONSULTANT shall perform the following: 

 
1. Perform Record Data Search 
 

Search, acquisition, and analysis of appropriate deeds, field notes, and 
survey maps contained in Cities’ or County’s files. 

 
2. Review Title Reports 

 
Review title reports provided by the SGVCOG for all parcels impacted by 
proposed R/W fee and easement takes. 

 
3. Perform Land Net Recovery and Field Ties 

 
Field and related survey effort necessary to search, recover, describe, 
and tie-in controlling land survey monuments.  

 
4. Prepare Land Net Map - "Before Condition" Record of Survey 
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This activity is required by the Professional Land Surveyors Act and 
involves the production and filing of the "Before Condition" Record of 
Survey.   

 
5. Perform Monument Perpetuation Surveys 

 
This activity is required by the Professional Land Surveyors Act and 
includes: 

 Preparation of lists of monuments threatened with destruction. 

 Referencing threatened monuments with tie-outs for perpetuation 
through construction. 

 Setting replacement monuments after construction to effect said 
perpetuation. 

 
All reset replacement monuments shall meet the requirements described 
below under the activity "Final Monuments". 
 
The "Before Condition" Record of Survey shall be the instrument on 
which tie-outs are documented prior to construction.  In the cases where 
swing ties or tangent over ties are the method of tie-out, each monument 
tied out using these methods shall clearly be shown as a separate 
"Detail" on the "Before Condition" Record of Survey. 

 
6. Prepare Right of Way Maps 
 

Prepare various types of R/W Maps as dictated by project need. 
Various types of R/W Maps may include but are not limited to: 

 Appraisal Map 

 Resolution of Necessity Map 

 Property Transfer Deed Map 

 Relinquishment Map 

 Vacation Map 

 Transfer Control and Possession Map 

 Right of Way Record/Certification Map 
 

8. Prepare Resolution of Necessity Plats 
 

Prepare Resolution of Necessity map or plat.   
 

9. Prepare Property, Part Take, Easement, and Temporary Easement Legal 
Description and Plats 

 
Prepare required legal descriptions and attendant maps or plats.   

  
10. Prepare Utility Legal Description and Plat 
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Prepare legal description and plat to fulfill contract obligations with utility 
entities including Joint Use Agreement and Consent to Common Use 
Agreement.   
 

11. Final Monumentation 
 

Conduct field survey and related activity to monument new R/W 
boundaries.  Monument type shall vary depending on the surface 
character at the point as follows: 

 
In dirt - 2-inch diameter galvanized iron pipe at least 24 inches in length 
with bronze disk cemented in top.  The pipe and disk should be 
countersunk no more than 2 inches and no less than 1 inch from the 
dirt surface. 
In concrete structure or surface - bronze disk cemented into concrete.  
Disk shall be countersunk so that top of disk is flush with the concrete 
surface. 
In asphalt surface  - Galvanized iron spike at least 6 inches in length 
collared with a brass identification tag.  Immediately underneath the 
brass tag shall be a stiff metal washer to prevent the brass tag from 
becoming deformed when the point is set.  Spike and tag shall be 
countersunk flush with the surface.  The use of "gear spikes" or "gin 
spikes" is expressly prohibited. 

 
All bronze disks shall be at least 2-1/4 inches in diameter. 
 
All disks and spikes set shall have a clear and unambiguous punch mark 
defining the point.  Each disk or brass tag set shall be clearly and 
permanently labeled with the license number of the professional in 
responsible charge of the work.  If the license number is rendered illegible 
in the process of setting the point, the point shall be re-monumented so 
as to make the license number legible. 

 
12. Monumentation Map - "After Condition" Record of Survey 

 
This activity is required by the Professional Land Surveyors Act and 
involves the production and filing of the "After Condition" Record of 
Survey.   

 
3.1-10d CONSULTANT Deliverables 

 
All deliverables shall be in compliance with the above stated 
REFERENCES and shall be approved by all applicable agencies.  All 
deliverables shall meet the standard of Professional Land Surveyor work.   

 
3.1-10e Applicable Law 
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All work shall be conducted in compliance with all applicable State law 
and regulation, and all applicable local ordinance and regulation. 

 
3.1-11 Geotechnical and Foundation Reports 

 
3.1-11a Geotechnical Design Report (GDR) 

 
CONSULTANT will prepare a report discussing the geotechnical design 
basis of the project and recommendations for design and construction of 
earth retaining structures, cut, and fill slopes, pavement, and drainage 
facilities.  This report will be submitted to the SGVCOG, METROLINK, 
and other affected agencies for review.  CONSULTANT will address any 
comments stemming from this review and prepare a final draft.  All 
calculations supporting the design recommendations will be included as 
an appendix to the GDR.  

 
CONSULTANT Deliverables: 

 

 Draft/Final Geotechnical Design Reports – 4 copies plus one CD 
 

3.1-11b Foundation Reports for Bridges and Retaining Walls 
 

CONSULTANT will prepare a Foundation Report based upon Type 
Selection comments and additional information from the GDR analyses.  
Logs of test borings will be included as 11-inch by 17-inch plans. 

 
CONSULTANT Deliverables:  

 

 Draft Foundation Report – 4 copies plus one CD 
 

3.1-12 Bridge Plans 
 
CONSULTANT will prepare layout plans and structural details including aesthetic 
details for the bridge.  CONSULTANT will also prepare draft technical special 
provisions for the bridge.  Bridge design will be in accordance with specified criteria 
per METROLINK and City Standards.  Details and construction specifications will be 
prepared in accordance with City Standard Plans, Standard Specifications, and 
Standard Special Provisions.  CONSULTANT will update the bridge General Plan 
estimate to verify its ongoing validity. 
 
CONSULTANT Deliverables (4 sets plus one CD): 

 

 Unchecked structure plans  

 Quantity Sheets  

 Special and Technical Provisions  
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3.1-13 Wall Plans 
 
CONSULTANT will prepare layout plans and structural details as necessary, 
including aesthetic details, for the walls specified along the project limits, which 
include retaining walls, community and property walls.  CONSULTANT will prepare 
draft technical special provisions for the retaining walls. 
 
CONSULTANT Deliverables (4 sets plus one CD): 

 

 Unchecked structure plans 

 Quantity Sheets  

 Special and Technical Provisions 
 

3.1-14 Railroad Shoofly Plans 
 
Reserved. 

 
3.1-15 Water Quality Management Plan & BMP Plans (WQMP) 
 
CONSULTANT shall update the Water Quality Management Plan for the Project 
developed under Section 3.4-13 WQMP as required to obtain agency approval in 
accordance with the project schedule.  Recommendations in the WQMP (i.e. - for 
BMPs, etc.) will be incorporated into the project’s PS&E. 
 
CONSULTANT will update the Notice of Intent for the Construction Activities Storm 
Water General Permit developed under Section 3.4-13 WQMP as required to 
obtain agency approval.  Minimum requirements for Construction Site BMPs will 
be incorporated into the project specifications to meet the requirements of the 
Construction Activities Storm Water General Permit. The specifications will require 
that the Construction Contractor prepare a Storm Water Pollution Prevention Plan 
(SWPPP) to cover proposed construction-related activities. 
 
CONSULTANT Deliverables include (4 sets plus one CD): 

 

 Water Quality Management Plan (WQMP)  

 Storm Water Pollution Control plans  

 Storm Water BMP plans  

 Quantity Sheets 

 Special and Technical Provisions 

 Notice of Intent (NOI) 

  
3.1-16 Permit Applications 
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CONSULTANT will prepare and submit encroachment permit applications for 
surveying, geotechnical investigations, and construction.  Possible permits required 
for this Project may include but are not limited to:  

 

 METROLINK Encroachment Permit 

 City Encroachment Permit 

 County Encroachment Permit 

 Regional Water Quality Control Board 

 South Coast Air Quality Management District 

 Facility Relocation Permits 

 Any Biological and Water Resource permits as identified in the Environmental 
document. 

 Assist in preparation of Construction and Maintenance Agreement between 
the City/SGVCOG and METROLINK. 

 Assist SGVCOG in preparing “Order to Construct” for PUC authorization. 

 Prepare other necessary agreements and permits identified in the 
Environmental document and/or necessary for construction of the Project. 
 

CONSULTANT Deliverables: 

 

 Prepare Permit Applications 

 Secure all required permits 

 Support Preparation of Construction and Maintenance Agreement and “Order 
to Construct”. 

 
3.1-17 Project Cost (Update) 

 
CONSULTANT shall prepare a Project cost estimate at 65% completion.  
Throughout development of the PS&E, CONSULTANT will update this estimate 
using the SGVCOG’s cost estimate format with the final estimate due with the plans 
and specifications.  If this cost estimate, or any of the updates, exceeds the Project 
Cost Budget as provided by the SGVCOG’s project manager, CONSULTANT shall 
recommend and implement alternatives for reducing the project costs to within the 
budget. 
 
3.1-18 METROLINK 65% Submittal Package 
 
CONSULTANT shall prepare a METROLINK 65% submittal package as required 
under METROLINK Guidelines.  The submittal package shall include responses to 
METROLINK’s comments on the 35% Plan Submittal package, design plans and 
calculations including superstructure and substructure details, bearing details, deck 
and waterproofing details, complete set of structural calculations, geotechnical 
reports, draft project specifications and special provisions, METROLINK right of way 
drainage report, shoofly design plans and alignment data, and detailed construction 
phasing plans.  
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CONSULTANT Deliverables – 5 copies plus one CD 
 

 Set of 65% design plans and calculations including superstructure and 
substructure details, bearing details, deck and waterproofing details. 

 Structural calculation 

 Geotechnical reports 

 Draft project specifications and special provisions 

 METROLINK right of way drainage report 
 Set of 65% shoofly design plans and alignment data 

 Set of 65% construction phasing plans  
 

3.2 TASK 6- 100% PS&E SUBMITTAL 
 

3.2-1 Bridge Plans 
 
This submittal will include comments, reviews, coordination efforts, and updated 
information. CONSULTANT will update Plans including Drainage Plans, Utility Plans, 
BMP Plans, Pump Station Plans, Stage Construction/Traffic Handling Plans, Signing 
and Striping Plans, Traffic Signal Improvement Plans, Planting and Irrigation Plans, 
Railroad Shoofly Plans, Quantity Sheets, Special and Technical Provisions and a 
Project cost estimate.   
 
CONSULTANT Deliverables include: 

 

 100 percent Roadway PS&E - 5 sets plus one CD 
 

3.2-2 Bridge and Wall Plans 
 
CONSULTANT will independently review the unchecked plans, draft 
special/technical provisions, quantities, and construction cost estimate for the 
Project’s Bridge(s), Walls and other structures as required.  CONSULTANT’s 
independent review team will analyze the structures, verify member capacities, 
review the specifications, and prepare independent quantity calculations.  All issues 
raised by the checkers will be resolved with the structural designers.  The final design 
will reflect agreement among the designers and independent checkers.  

 
CONSULTANT Deliverables (5 sets plus one CD): 
 

 100 percent structure plans, reduced size  

 Edited structures special provisions  

 Design calculations  

 Design check calculations   

 Final Foundation Reports  
 

3.2-3 Construction Schedule 
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CONSULTANT shall prepare CPM construction schedule in consultation with the 
SGVCOG Project Manager, Construction Manager, Cities, METROLINK, and major 
utilities based on the estimated required working days for project construction. 

 
CONSULTANT Deliverables (2 copies plus one CD): 
 

 CPM Schedule  
 

3.2-4 Utility and ROW Update 
 

CONSULTANT will verify and update utility and ROW engineering data as needed.  
Changes in right of way including acquisition and utilities shall be reflected 
appropriately in the drawings, maps and associated reports. 
 
CONSULTANT Deliverables: 
 

 Report containing all updated utility and ROW engineering data with changes 
clearly identified 

 
3.2-5 METROLINK 100% Submittal Package 

 
CONSULTANT shall prepare a METROLINK 100% submittal package as required 
under METROLINK Guidelines.  The submittal package shall include responses to 
METROLINK’s comments on the 65% Plan Submittal package, final design plans 
and calculations, geotechnical reports, project specifications and special provisions, 
final METROLINK right of way drainage report, final shoofly design plans and 
alignment data, and final detailed construction phasing plans.  
 
CONSULTANT Deliverables – 5 copies plus one CD 
 

 Set of 100% design plans and calculations  
 Final geotechnical reports 

 Project specifications and special provisions 

 Final METROLINK right of way drainage report 

 Set of 100% shoofly design plans and alignment data 

 Set of 100% construction phasing plans 
 

3.2-6 Final PS&E Documents 
 
CONSULTANT will submit the Final PS&E package to SGVCOG for final approval.  
The submittal will incorporate review comments from all involved agencies. This task 
will not be considered complete until all agencies with jurisdiction have formally 
approved the final plans with-out further comment.  
 
CONSULTANT Deliverables (4 copies plus one CD): 
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 Final Structures and Roadway PS&E  

 Full-size reproducible final structure plans  

 Final structures special provisions  

 Prints of final cost estimates  

 Working day schedules  

 Original/checked quantity calculations  
 

3.2-7 Construction Manager File 
 
CONSULTANT will meet with the SGVCOG Project Manager, Construction Manager 
and functional units and provide the following information for the Construction 
Manager file.  This list is not comprehensive and CONSULTANT shall provide 
additional information as appropriate: 
 

 Permits 

 Surveying Notes  

 Geotechnical (GDR) and Foundation (FDR) Reports 

 Hydrology/Hydraulics Report and calculations 

 Relevant correspondence and memoranda 

 Engineering calculations (horizontal and vertical alignments, earthwork 
quantities, etc.) 

 Environmental Agreements and Reports 

 Summary and discussion of Environmental issues 

 Traffic Management Plan and supplements 

 Water Quality Management Plan (WQMP) 

 Right-of-Way Maps & Agreements  

 List of Project Personnel 

 Cooperative Agreements 

 Pre-construction Record of Survey 

 Post-construction Record of Survey 
 
CONSULTANT Deliverables: 

 

 Construction Manager file – 2 sets plus one CD 
 
3.3 ADDITIONAL OPTIONAL SERVICES 
 

 Landscape Architecture 

 Environmental NEPA Documentation 
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Cost Summary

TAHA (SBE) EMI (SBE) AIRX (SBE) LENAX (SBE)

PM CIVIL STRUCTURAL SURVEY/R.O.W IND.  REVIEW ARCHITECTURE SIGNAGE MEP ENVIRONMENTAL GEOTECHNICAL UTILITIES COST ESTIMATION

Task 5 -  65% PS&E 76,265$    41,264$  63,385$  41,060$  13,867$           35,790$  4,850$     11,060$ 17,405$  75,145$  -$  32,277$  

Task 6 - 100% PS&E 52,487$    55,817$  50,751$  -$  30,104$           31,280$  3,400$     11,060$ - -$  -$  28,352$  

5 SUBTOTAL 128,752$  97,080$  114,136$         41,060$  43,971$           67,070$  8,250$     22,120$ 17,405$  75,145$  -$  60,630$  

6 Reimbursable Expenses 15,000$    - - - - - - - - - - -

TOTAL ( 5 + 6 ) 143,752$  97,080$  114,136$         41,060$  43,971$           67,070$  8,250$     22,120$ 17,405$  75,145$  -$  60,630$  

SUBTOTAL PHASE 2 - 100% PS&E 675,619$  

SUBTOTAL PHASE 2 - REIMBURSABLE EXPENSES 15,000$    

TOTAL PHASE 2 -  100% PS&E 690,619$  

Optional Scope of Work - Phase 2 TAHA (SBE)

TRAFFIC LANDSCAPE ENV. (NEPA)

7 Task 5 -  65% PS&E 22,360$    12,520$  -

Task 6 - 100% PS&E 19,760$    10,620$  6,563$  

SUBTOTAL 42,120$    23,140$  6,563$  

8 Reimbursable Expenses - - -

TOTAL ( 7 + 8 ) 42,120$    23,140$  6,563$  

TOTAL PHASE 2 - OPTIONAL SCOPE OF WORK 71,823$    

SBE TOTAL FEE PHASE 1 + 2 243,037$  

SBE % 20.79% > 8% Goal

IBI

Gold Line Transit-Oriented Development Pedestrian Bridge Project  

KPFF

PHASE 2 -  100%PS&E

IBI

Attachment B Cost Proposal
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SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 

SAN GABRIEL VALLEY CONUCIL OF GOVERNMENTS 

ATTACHMENT “C” 

LIST OF PROPOSED SUBCONTRACTORS 

FINAL DESIGN SERVICES FOR  
FOR THE GOLD LINE TRANSIT ORIENTED DEVELOPMENT PEDESTRIAN BRIDGE PROJECT 

NAME OF FIRM 
SBE 

ADDRESS 
WORK TO BE 
PERFORMED 

ESTIMATED 
DOLLAR 

PARTICIPATION 

PERCENT 
OF TOTAL 

CONTRACT 
VALUE 

IBI Group No 
315 W. 9th St., Ste. 600 
Los Angeles, CA 90015 

Architecture, 
Signage, MEP 

$162,700.00 21% 

Terry A Hayes Associates, 
Inc. Environmental Planners 

(TAHA) 
Yes 

700 S. Flower St., Ste. 2100 
Los Angeles, CA 90017 

Environmental $23,968.00 3% 

Earth Mechanics, Inc. Yes 
17800 Newhope St., Ste. B 
Fountain Valley, CA 92708 

Geotechnical $75,145.00 10% 

AIRX Utility Surveyors, Inc. Yes 
4395 E. Lowell St. 
Ontario, CA 91761 

Utilities $0 0% 

LENAX Yes 
3700 Wilshire Blvd., Ste. 560 

Los Angeles, CA 90010 
Cost Estimation $60,630 8% 
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SAN GARBRIEL VALLEY COUNCIL OF GOVERNMENTS 

ATTACHMENT “D” 

LIST OF KEY PERSONNEL 

FINAL DESIGN SERVICES FOR THE GOLD LINE TRANSIT ORIENTED 
DEVELOPMENT PEDESTRIAN BRIDGE PROJECT 

NAME FIRM POSITION 

Aaron Reynolds KPFF Principal-in-Charge 

Rodrigo Toro KPFF Project Manager 

Mark Nadal KPFF 
Structural Technical 

Lead 

Monica Moravec KPFF 
Transportation 

Engineering Lead 

Lloyd Wind KPFF QA/QC Lead 

Greg Hess KPFF Sr. QA/QC 

Jeff Gavazza KPFF Civil Principal-in-Charge 

Neha Yadav KPFF Civil Lead/Deputy PM 

Chris Jones KPFF Survey 
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REPORT

DATE: September 27, 2021 

TO: Capital Projects and Construction Committee Members & Alternates 

FROM: Eric C. Shen, Director of Capital Projects 

RE: DIRECTOR OF CAPITAL PROJECTS’ MONTHLY REPORT 

RECOMMENDED ACTION 
Receive and file. 

BACKGROUND 
Each month the Director of Capital Project provides an update on key programs. Committee 
members may contact staff for clarifications on any of the reported items prior to the scheduled 
meeting. The following are items of note since the last meeting: 

I. PROJECTS

SR57/60 Confluence Chokepoint Relief Program 
On September 15, 2021 the County Board of Supervisors approved a Betterment Agreement with 
SGVCOG for the Diamond Bar Golf Course irrigation system upgrade. As part of the Golf Course 
Improvement of the SR57/60 Project, SGVCOG is replacing a portion of the irrigation system. 
The County wishes to replace the remain partition with its own fund through a betterment 
agreement which has been approved by the Capital Projects and Construction Committee on June 
28, 2021. Staff will provide an overview on the outreach efforts in relations to the golf course 
closure and the upcoming construction activities during the Committee meeting. 

II. FUNDING

Due to an impasse between legislative leaders and Governor Newsom over his proposed allocation 
of bond funds for the California High-Speed Rail project, the allocation of general fund revenues 
to other transportation programs and projects was not approved prior to the Legislature's 
adjournment on September 10. As a result, general fund revenues for the following programs of 
interest to SGVCOG were not approved and instead the funding will revert to the state general 
fund: 

• $500 million for grade separations and crossing improvements through the Transit and
Intercity Rail Capital Program (TIRCP);

• $1 billion for projects needed to prepare for the Los Angeles 2028 Olympics;
• $500 million for qualified Active Transportation Program projects unable to be awarded in

a previous oversubscribed round; and,
• $540 million requested by the San Gabriel Valley State Legislative Caucus to extend the

Foothill Gold Line project to Montclair.
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Staff has been coordinating with LA Metro staff on preparing for a possible joint TIRCP 
application for the ACE projects. We will continue to work with LA Metro staff in seeking 
opportunities to fund the remaining ACE projects not yet in construction. 

CONTRACTING 

The SGVCOG has delegated to the Executive Director or the designee the authority to approve 
new contracts or change orders for previously approved contracts within certain limits, with a 
requirement that staff formally report such contract action.  

In accordance with the Agency’s Purchasing and Procurement Policies and Procedures 
(PROCEDURES), the Executive Director is authorized to issue contracts with a contract price that 
does not exceed $250,000; or modify contracts approved by the Executive Director cumulatively 
with the initial contract price and prior modifications not in excess of $250,000; or modify the 
Board’s approved contracts price cumulatively by no more than 10%, or a lesser amount 
established by the Board. The Executive Director, or designee, is requested to report to the Board 
at its next regularly scheduled meeting each new contract awarded on an emergency basis and 
report monthly to the Board all other new contracts and contract modifications entered into by the 
Executive Director without express Board approval.  

For construction, design, and construction management contracts, the total Board-approved plus 
staff-authorized amount amount reflects the contract awards authorized by the CPCC along with 
any approved amendments. 

The following has been recommended by the Director of Capital Projects and approved by the 
Executive Director since the last Committee meeting: 

Consultant/Vendor: HNTB 
Contract Category: Design Services  
Contract Number: 16-04 Task Order 2, Rev. 6 
Project Name: Turnbull Canyon Road Grade Separation Phase 2 – Final Design 

• Total Board approved amount to-date: $5,042,909
• Maximum contingency based on Board-approved budget (10%): $469,404
• Justifications: Time extension only.
• Fiscal impact: $0
• Total Staff-authorized amount to-date: $460,596
• Total Board-approved plus Staff-authorized amount: $5,503,505
• Cumulative use of available contingency fund (%) = 98%
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Consultant/Vendor:  AECOM Technical Services, Inc. 
Contract Category: Construction Management Services 
Contract Number: 19-08 Task Order 1, Rev. 6 
Project Name: Montebello Blvd Grade Separation - Final Design 

• Total Board approved amount to-date: $388,112
• Maximum contingency based on Board-approved budget (10%): $38,812
• Justifications: Time extension only.
• Fiscal impact: $0
• Total Staff-authorized amount to-date: $27,393
• Total Board-approved plus Staff-authorized amount: $415,505
• Cumulative use of available contingency fund (%) = 71%

Consultant/Vendor: AECOM Technical Services, Inc. 
Contract Category: Construction Management Services 
Contract Number: 19-08 Task Order 3, Rev. 1 
Project Name: Montebello Blvd Grade Separation - Utility Coordination and 

Additional Pre-Construction Services 

• Total Board approved amount to-date: $137,295
• Maximum contingency based on Board-approved budget (10%): $0
• Justifications: Time extension only.
• Fiscal impact: $0
• Total Staff-authorized amount to-date: $0
• Total Board-approved plus Staff-authorized amount: $137,295
• Cumulative use of available contingency fund (%) = N/A

V. COMMUNITY OUTREACH UPDATE

● Distributed construction alert notices regarding the reopening of Business Parkway to two-
way local traffic for the Fairway Drive grade separation project

● Distributed construction alert notices regarding roadway excavation on Durfee Avenue
south of the railroad tracks for the Durfee Avenue grade separation project

● Staffed an information booth and distributed notices regarding the temporary 17-month
closure of the Diamond Bar Golf Course for renovations as part of the SR 57/60 Confluence
Chokepoint Relief Project

● Provided a presentation to the Regional Chamber of Commerce-San Gabriel Valley and
the Rowland Heights Community Coordinating Council on the Diamond Bar Golf Course
closure for the SR 57/60 Confluence Chokepoint Relief Project

● Conducted ongoing community outreach and support activities for the Fairway Drive,
Fullerton Road, Durfee Avenue, Turnbull Canyon Road and Montebello Corridor grade
separation projects and the SR 57/60 Confluence Chokepoint Relief Project
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Prepared by: ____________________________________________  
Eric C. Shen, PE, PTP 
Director of Capital Projects 

Approved by: ____________________________________________  
Marisa Creter 
Executive Director 
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