
 
 

The SGVCOG’s Capital Project and Construction Committee consists of five (5) regional districts; Northeast, Southeast, Central, 

Southwest, Northwest, the County of Los Angeles and the San Gabriel Valley Council of Governments. Members of the former 

Alameda Corridor-East Construction Authority (ACE) Board shall maintain a seat on the Committee unless or until completion of all 

ACE Project(s) in their respective cities. Each member or alternate shall have one vote. A quorum is 50% of its membership. Action 

taken by the Committee shall be by simple majority of the members present. All disclosable public records related to this meeting are 

available at www.theaceproject.org and viewing at the Rivergrade Road office during normal business hours. 

 

San Gabriel Valley Council of Governments 

Capital Projects and Construction Committee 

Special Meeting Agenda 

Monday, July 22, 2019 12:00PM 

West Covina Community Center, 1st Floor 

1444 West Garvey Avenue South, West Covina, CA 91791  
 

 

Members of the public may comment on any item on the agenda at the time it is taken up by the 

Committee. We ask that members of the public come forward to be recognized by the Chair and keep 

their remarks brief. If several persons wish to address the Committee on a single item, the Chair may 

impose a three-minute time limit on individual remarks at the beginning of the discussion. 

 

West Covina City Hall is accessible to persons using wheelchairs and with other disabilities. Informational material  

will be available in large print. Assistive listening devices, materials in other alternate formats, 

American Sign Language interpreters and other accommodations will be made available upon request. 

Requests should be made to Deanna Stanley at 626-962-9292 ext. 142 or dstanley@sgvcog.org 

Providing at least 72-hour notice will help ensure availability. 

 

 
I.  Pledge of Allegiance  

II.  Roll Call and Introductions  

III.  Public Comment  

IV.  Approval of Capital Projects and Construction 

Committee Meeting Minutes of June 24, 2019  

Pages 1 – 3 Action 

V.  Chairman’s Remarks  

VI.  Member Comments  

VII.  Chief Engineers Monthly Report Pages 4 – 5 Information 

VIII.  Project Construction Progress Reports  Information 

IX.  Receive and File Presentation on Public Outreach and 

Business Retention Efforts 

Presentation Information 

X.  Approval to Receive and File Quarterly Project Progress 

Reports 

Pages 6 – 16 Action 

XI.  Approval to Receive and File Quarterly Environmental 

Mitigation Monitoring Reports 

Pages 17 – 27 Action 

XII.  Adjournment Action 

 

http://www.theaceproject.org/
mailto:dstanley@sgvcog.org


 

SGVCOG Capital Projects & Construction Committee 
June 24, 2019 Meeting Minutes 

 
Vice Chair Sandoval called the meeting of the San Gabriel Valley Capital Projects and 
Construction Committee to order at 12:00PM at the West Covina Community Center. 

 
1. Roll Call: 

In attendance was: 
Victoria Muela, Chair 
Tim Sandoval, Vice Chair, Pomona 
Diana Mahmud, South Pasadena 
Cory Moss, Industry 
Tim Hepburn, La Verne 
Becky Shevlin, Monrovia 
Jack Hadjinian, Montebello 
Juli Costanzo, San Gabriel 
 
Staff:  
Mark Christoffels, Chief Engineer 
Greg Murphy, Burke, Williams Sorensen, Legal Counsel 
Deanna Stanley 
Amy Gilbert 
Andres Ramirez 
Edward Villanueva 
Paul Hubler 
Charles Tsang 
 
Guests: 
Aliyah Chacon, Rio Hondo Prep School 
Art Correa, LAC DPW 
Charlie Guess, Jacobs 
Charlie Nakamoto, Jacobs 
Jackie Martinez, BKF Engineers 
Joshua Nelson, CNC, City of Industry 
Natasha DeBenon, Ghirardelli Associates 
Robert Delgado, DHS Consulting 
Talin Espinoza, Twining 

2. Pledge of Allegiance – Chair Muela asked Rio Hondo Preparatory School Intern Aliyah 
Chacon led the pledge of allegiance.  

3. Public Comment – There were no public comments. 

4. Approval of Capital Projects & Construction Committee Meeting Minutes of June 
3, 2019 – The Committee reviewed the minutes of June 3, 2019. A motion was made by 
member Hadjinian seconded by member Sandoval to approve the meeting minutes. 

M/S/C/Hadjinian/Sandoval/Pass Abstain: Costanzo/Muela 
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5. Chairman’s Remarks – Chair Muela congratulated the dads and grads. 

6. Member Comments – Member Costanzo congratulated the capital projects team on the 
San Gabriel Trench award.  

7. Chief Engineer’s Monthly Report – Paul Hubler reported that the collaborative effort to 
amend the bill that would have redirected TCIF Prop 1B savings from projects was 
successful. A group letter was presented to legislators and resulted in delaying 
unprogrammed funds until May of next year. He thanked the regional CEO’s for its success. 
 
Mr. Christoffels explained the updated chart in the report that provided additional details on 
contract change orders. He indicated further revisions would be incorporated and presented 
at the next meeting. 

8. Project Progress Reports – Phil Balmeo, Senior Project Manager reviewed project photos 
for the Durfee Avenue grade separation projects that included recently demolished 
properties and preparation for storm drain installation. Andres Ramirez, Senior Project 
Manager reviewed progress photos for the Fullerton Road grade separation project. Photos 
included closure at north Fullerton at Gale, stamped concrete work and work at the onramps 
of the 60 freeway. Mr. Ramirez reported that the ramps would reopen July 1 and that the 
issues with work done at the Shell gas station appear to be resolved.  

9. Approval of CPCC Resolution of Necessity No. 19-01 for the Montebello Blvd. 
Grade Separation Project – The hearing was opened for Resolution of Necessity No. 
139-01 Gregory Murphy, legal counsel reviewed the process of the hearings of Resolutions 
of Necessity. He indicated the Committee would be asked to find that the public interest 
and necessity require the acquisition for project, the project if planned in a manner that is 
most compatible with the greatest public good and the least private injury and the property 
is necessary for the project. He reminded the Committee that this was not the time to 
discuss compensation and the approval of the Resolutions would not stop parties from 
negotiating but will allow staff to move forward with legal actions if necessary. 
 
Mark Christoffels describes the area that all four Resolutions involve. He reviewed the 
options considered that would have the least right of way impacts and that an underpass 
was deemed the best option.  He indicated an offer was made to the Bezerras.  
 
The public comment period was opened. There were no public comments. The public 
comment period was closed. 
 
Member Mahmud requested additional information on how the project would affect the 
property and Mr. Christoffels responded the project would result in elimination of all 
driveways due to the shift in the alignment of the street.  
 
A motion was made to approve Resolution of Necessary No. 19-01 by member Hadjinian 
and seconded by member Sandoval.  
 
Ayes: Muela, Sandoval, Mahmud, Moss, Hepburn, Shevlin, Hadjinian, Costanzo 
Nays: None 
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X
Deanna Stanley

Committee Clerk

10. Approval of CPCC Resolution of Necessity No. 19-02 for the Montebello Blvd. 
Grade Separation Project – The hearing for Resolution of Necessity No. 19-02 was 
opened and the public comment period was opened. There were no public comments. The 
public comment period was closed. Member Mahmud requested details on the affected 
property and Mr. Christoffels indicated the shift in the road would land lock the property 
and adjourning parcels. There were no other questions. A motion was made to approve 
Resolution of Necessity No. 19-02 by member Hadjinian and seconded by member 
Hepburn. 

Ayes: Muela, Sandoval, Mahmud, Moss, Hepburn, Shevlin, Hadjinian, Costanzo 
Nays: None 

11. Approval of CPCC Resolution of Necessity No. 19-03 for the Montebello Blvd. 
Grade Separation Project – The hearing for Resolution of Necessity No. 19-03 was 
opened and public comment period opened. There were no public comments.  

Mr. Christoffels described the property that is currently used as a car wash that would lose 
its only access as a result of the project.  

A motion was made to approve Resolution of Necessity No. 19-03 by Vice Chair Sandoval 
and seconded by member Hepburn. 

Ayes: Muela, Sandoval, Mahmud, Moss, Hepburn, Shevlin, Hadjinian, Costanzo 
Nays: None 

12. Approval of CPCC Resolution of Necessity No. 19-04 for the Montebello Blvd. 
Grade Separation Project – The hearing for Resolution of Necessity No. 19-04 was 
opened and public comment period was opened.  Property owner Miguel Sahagun addressed 
the Committee. He shared that he lives convenient to his business and wanted to stay in 
business near its current location. He shared his dissatisfaction with the appraisal and that 
commercial properties are subject to adjustments. The Committee discussed Mr. Sahagun’s 
concerns and reminded Mr. Sahagun that negotiations would continue. The public comment 
period was closed.  Member Mahmud requested details on the effects on the property as a 
result of the project.  Mr. Christoffels indicated the roadway shift would eliminate access.  

A motion was made by member Shevlin and seconded by member Costanzo to approve 
Resolution of Necessity No. 19-04. 

Ayes: Muela, Sandoval, Mahmud, Moss, Hepburn, Shevlin, Hadjinian, Costanzo 
Nays: None 

13. Adjournment – The Committee adjourned at 12:56PM in memory of Sacramento Police 
Officer Tara O’Sullivan. The next meeting will be held on July 22, 2019 at noon. 
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Memo to: Capital Projects and Construction Committee Members & Alternates 
 
From:  Mark Christoffels  
  Chief Engineer 
 
Date:  July 22, 2019 
 
SUBJECT: Chief Engineer’s Monthly Report 
 
The following are items of note since the last meeting: 
 
Turnbull Canyon Meeting – A community open house meeting was held on 
Wednesday, July 17 at the Hacienda Heights Community Center to provide information 
and solicit public comments about the Turnbull Canyon Road project. Topics discussed 
included final project design, construction schedule, property impacts and traffic impacts 
and detours during the closure of Turnbull Canyon Road. Staff will respond in writing to 
comments received and will provide a written meeting summary to the host jurisdictions, 
the City of Industry and Los Angeles County. 
 
BUILD Federal Grant – An application this was filed this month by staff for $20 million 
for the Montebello Grade Separation project under the federal governments’ Better 
Utilizing Investments to Leverage Development (BUILD) Transportation Discretionary 
Grants program.  Award announcements should be made by the end of the year. 
 
Contracting – The SGVCOG has delegated the Chief Engineer the authority to approve 
new contracts or change orders for previously approved contracts within certain limits, 
with a requirement that staff formally report such contract action. The following has been 
approved since the last Committee meeting: 
 
 

CONSULTANT/VENDOR REASON FOR CHANGE 
CHANGE           
AMOUNT 

REVISED TOTAL 
CONTRACT VALUE1 

CUMULATIVE 
AUTHORIZED 
CHANGE (%) 

HDR Engineering, Inc. – Agreement 13-01A, ROW Services  

Task Order No. 3B Budget Reallocation 
between line items from 
acquisition to property 
maintenance on approved 
task order for 2019.   

$ 0.00 $ 98,903.00 $ 0.00 
 

(0.00 %) 

                                        
1 For construction, design, and construction management contracts, this amount reflects the contract award made by 

the CP&C Committee along with any approved amendments.  For annual support contracts such as legal services, 

right of way, auditing, public outreach etc., this amount reflects the current fiscal year authorization as approved by 

the CP&C Committee. 
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Lubka and White, LLP – Agreement 12-06, Construction-related Legal Services  

Task Order No. 06 Additional Funds for Expert 
Witness and Depositions 
related to construction 
claims filed against the 
agency.  These cases 
arose after the annual 
budget of $100,000 had 
been approved by the 
Committee last July.   

$118,000.00 $348,000.00 $230,000.00 
 

(230%) 

Railpros, Inc. – Agreement 14-07, At-Grade Crossing Safety Improvement   

Task Order No. 03 Extend Task Order No. 03 
term through March 31, 
2020 

$0.00 $1,537,170.00 $37,534.00 
 

(2.44%) 

 
Community Outreach Update – Staff conducted the following project outreach 
activities: 

 Distributed construction alert notices regarding daytime and nighttime closures of 

State Route 60 ramps for the Fullerton Road project; 

 Distributed construction alert notices regarding the closure of Railroad Street at 

the Fullerton Road intersection for the Fullerton Road project;  

 Provided staff support for the Turnbull Canyon Road project community open 

house; and, 

 Conducted ongoing community outreach and support activities for the Fairway 

Drive, Fullerton Road, Durfee Avenue, Turnbull Canyon Road and Montebello 

Corridor grade separation projects. 
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Memo to: Capital Projects and Construction Committee Members & Alternates 
 
From:  Mark Christoffels 
  Chief Engineer 
 
Date:  July 22, 2019 
 
SUBJECT: Receive and File: Quarterly Project Progress Reports 
 
RECOMMENDATION:  Receive and file the ACE Program and other SGVCOG Capital 
Projects Quarterly Progress Reports for the period covering the 4th quarter of Fiscal Year 
2019. 
 
BACKGROUND:  To keep the Capital Projects and Construction Committee as well as 
the interested public informed about our progress in designing and constructing the 
projects in the adopted ACE program as well as other Capital Projects being managed by 
the SGVCOG, staff prepares and submits to the Committee progress reports on a quarterly 
basis.  The attached reports are prepared by the Project Managers for each respective 
active project and provide a one-page summary of expenditures, schedules, work 
completed and to be done, as well as any areas of concerns.  In addition to these reports, 
staff will make an oral presentation to provide updates on the following for the period 
from April 1, 2019 through June 30, 2019: 
 

• Major Activities Completed 

• Construction and Design Progress 

• Current Project Schedules 

• Current Project Cost Estimates 

• Project Funding 
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SGVCOG

SR-57/SR-60 Confluence Project As of June 2019

LOCATION: SR-57 / SR-60 Confluence CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: WKE CONTRACTOR: TBD

PHOTO Traffic at confluence WORK COMPLETED PAST QUARTER

Final design work initiated

Met with County Parks Dept re golf course modifications

Initiated utility agreements for relocations

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED

$ CURRENT 

ESTIMATE

$ EXPENDED 

AMOUNT MAJOR SCHEDULE ACTIVITIES
  PRIOR       

PLAN

CURRENT 

PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 0% $0.0 $0.0 CEQA/NEPA Jun-17 Jun-17

Design

RIGHT-OF-WAY 0% $0.0 $0.0 Notice To Proceed Sep-18 Sep-18

Final PS&E Complete Sep-21 Sep-21

CONSTRUCTION 0% $0.0 $0.0 Right-of-Way

All Parcels Available Jan-23 Jan-23

TOTAL 0% $0.0 $0.0 Construction

Notice To Proceed Jan-24 Jan-24

Construction Complete Jan-28 Jan-28

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Cooperative agreement between SGVCOG and Metro Identify utility conflicts

       remains unexecuted by Metro

Identify storm drain modifications

Identify parcel takes

Coordinate work with LA County Parks for golf course modifications

ROW ACQUISITION Plan Acquired Remaining Excecute cooperative agreement between SGVCOG and Metro

o  Permanent Parcels TBD TBD 0

o  Temporary Parcels TBD TBD 0

o  Total Parcels 0 0 0

AREAS OF CONCERN
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ALAMEDA CORRIDOR-EAST PROJECT

GRADE SEPARATION - DURFEE AVENUE (City of Pico Rivera) As of June 2019

LOCATION: Pico Rivera CONSTRUCTION MANAGER: PreScience

DESIGN CONSULTANT: URS CONTRACTOR: Riverside Construction Co.

PHOTO WORK COMPLETED PAST QUARTER

▪ Continued Stakeholder, Utility, and Other Agency Coordination
▪ Began 3rd Party Utility Relocations, including relocation of 
       service laterals to affected parcels
▪ Awaiting final structural package from UPRR 
▪ Continued ROW Acquisition 
▪ Continued Coordination with Private Property Owners for Final 
       Approval of Site Improvements
▪ Provided support for eminent domain legal proceedings
▪ Issued Notice to Proceed in June to Contractor

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 92% $10.3 $9.5 NEPA/CEQA Jul-14 A Jul-14 A

Design

RIGHT-OF-WAY 80% $25.7 $21.2 Notice To Proceed Oct-12 A Oct-12 A

Final PS&E Complete Aug-18 Aug-18 0

CONSTRUCTION 0% $69.6 $0.3 Right-of-Way

All Parcels Available May-18 A May-18 A

TOTAL 29% $105.5 $31.0 Construction

Notice To Proceed Jun-19 Jun-19 A

Construction Complete Feb-22 Feb-22 0

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

▪ SCE and Frontier Work may potentially delay our work. ▪ Frontier to complete their relocaton efforts
▪ Continue Stakeholder, Utility, and Other Agency Coordination
▪ Continue ROW Acquisition 
▪ Provide support for eminent domain legal proceedings
▪ Complete Permit Reviews

ROW ACQUISITION Plan Acquired Remaining

o  Permanent Parcels 44 17 27

o  Temporary Parcels 28 11 17

o  Total Parcels 72 28 44

AREAS OF CONCERN

Demolition of Lawrence Studios
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ALAMEDA CORRIDOR-EAST PROJECT

GRADE SEPARATION - FAIRWAY AVENUE (LA Sub)(City of Industry) As of June 2019

LOCATION: City of Industry CONSTRUCTION MANAGER: WSP (formerly PB Americas)

DESIGN CONSULTANT: CH2M Hill CONTRACTOR: OHL USA

PHOTO WORK COMPLETED PAST QUARTER

▪ Continued the 21" City sewer line installation along Fairway Dr.

▪ Began working on the above ground structural portion of the
     pump house

Lemon Avenue Ramps Construction:

▪ Completed the Phase 3 landscaping work

▪ Completed the final striping along Lemon Ave and Golden Springs Dr

▪ Continued incorporating Caltrans punch list items on Phases
    2 & 3 work

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 100% $8.2 $8.2 IS/ND Oct-12 A Oct-12 A

Design

RIGHT-OF-WAY 75% $37.2 $27.8 Notice To Proceed Apr-11 A Apr-11 A

Final PS&E Complete Jul-14 A Jul-14 A

CONSTRUCTION 67% $141.4 $96.9 Right-of-Way

All Parcels Available Apr-14 A Apr-14 A

TOTAL 71% $186.9 $132.9 Construction

Notice To Proceed Dec-14 A Dec-14 A

Construction Complete Jul-21 Jul-21 0

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Fairway ‐ shoofly cutover schedule needs to be confirmed ▪ Need top switch train operation onto the shoofly track
     by UPRR to avoid project delay.

ROW ACQUISITION Plan Acquired Remaining

o  Permanent Parcels 43 43 0

o  Temporary Parcels 27 27 0

o  Total Parcels 70 70 0

AREAS OF CONCERN

UPRR Shoofly Track Installation
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ALAMEDA CORRIDOR-EAST PROJECT

GRADE SEPARATION - FULLERTON ROAD (City of Industry) As of June 2019

LOCATION: City of Industry CONSTRUCTION MANAGER: Berg & Associates

DESIGN CONSULTANT: Biggs Cardosa Associates CONTRACTOR: Shimmick Construction Co

PHOTO North Fullerton Road Storm Drain WORK COMPLETED PAST QUARTER

▪ Stage 1C Punchlist work ongoing

▪ Fullerton Rd under SR-60 fully open to traffic

▪ Continued construction on SD lines on Fullerton Rd North of
   Railroad St.

▪ Continued construction on 54" sewer siphon in Stage 2B on 
   Fullerton Rd. north of Railroad St.

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 100% $10.7 $10.7 Categorical Exemption IS/ND Oct-13 A Oct-13 A

Design

RIGHT-OF-WAY 90% $27.4 $24.9 Notice To Proceed Oct-12 A Oct-12 A

Final PS&E Complete Dec-15 A Dec-15 A

CONSTRUCTION 34% $114.3 $39.2 Right-of-Way

All Parcels Available Oct-15 A Oct-15 A

TOTAL 49% $152.4 $74.8 Construction

Notice To Proceed Jul-16 A Jul-16 A

Construction Complete Dec-22 Dec-22 0

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

▪ Need final track lay-out approval from UPRR ▪ Complete Stage 1 Punchlist to Caltrans Satisfaction

▪ Need UPRR structures approval of shoring & storm drain box ▪ Complete storm drain work north of Railroad Street 

▪ Schedule impacts to the project need to be resolved ▪ Complete LACSD sewer main (siphon) relocation work

▪ Start Gale Avenue improvements

ROW ACQUISITION Plan Acquired Remaining ▪ Initiate gas transmission line relocation

o  Permanent Parcels 35 25 10 ▪ Initiate shoofly grading and hazardous soil removal

o  Temporary Parcels 18 17 1 ▪ Initiate closure of Railroad Street

o  Total Parcels 53 42 11

AREAS OF CONCERN
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ALAMEDA CORRIDOR-EAST PROJECT

MAPLE AVENUE PEDESTRIAN OVERHEAD CROSSING (City of Montebello) As of June 2019

LOCATION: Montebello CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: Moffat & Nichol CONTRACTOR: TBD

PHOTO Rendering of Pedestrian Structure WORK COMPLETED PAST QUARTER

▪ Continued the Right-of-Way Acquisition Phase
▪ Submittal of 35% Plans to UPRR
▪ Continued coordination with project stakeholders
▪ Performed Geotech Investigation at School District

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 2% $3.5 $0.0 CEQA/NEPA TBD TBD

Design

RIGHT-OF-WAY 7% $7.4 $0.5 Notice To Proceed TBD TBD

Final PS&E Complete TBD TBD

CONSTRUCTION 0% $13.6 $0.0 Right-of-Way

All Parcels Available TBD TBD

TOTAL 2% $24.5 $0.6 Construction

Notice To Proceed TBD TBD

Construction Complete TBD TBD

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Final Design on hold until revised At-Grade Improvements ▪ Complete Negotiation of the Final Design Phase Scope and Fee
are approved by CPUC, FRA, and UPRR. ▪ Begin the 65% Design Phase

▪ Complete the Right-of-Way Acquisition Phase
▪ Continue Coordination with Stakeholders and Impacted Property 
   Owners

ROW ACQUISITION Plan Acquired Remaining

o  Permanent Parcels 2 1 1

o  Temporary Parcels 1 0 1

o  Total Parcels 3 1 2

AREAS OF CONCERN

11 of 27



ALAMEDA CORRIDOR-EAST PROJECT

AT-GRADE CROSSING SAFETY IMPROVEMENTS (City of Montebello) As of June 2019

LOCATION: Montebello CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: Moffat & Nichol CONTRACTOR: TBD

PHOTO Maple Avenue At-Grade Crossing WORK COMPLETED PAST QUARTER

▪ Refined exhibits for acceptance by CPUC
▪ Completed work on Traffic Study Addendum required for Project
    rescoping

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 16% $1.1 $0.2 CEQA/NEPA Dec-19 Dec-19

Design

RIGHT-OF-WAY 0% $0.0 $0.0 Notice To Proceed Sep-15 Sep-15

Final PS&E Complete Jan-20 Jan-20 0

CONSTRUCTION 0% $5.9 $0.0 Right-of-Way

All Parcels Available Jan-20 Jan-20 0

TOTAL 3% $7.0 $0.2 Construction

Notice To Proceed Jun-20 Jun-20 0

Construction Complete Jun-23 Jun-23 0

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Comments by the FRA, CPUC, and UPRR at a recent ▪ Continue work to resolve significant comments from the Diagnostic
     Diagnostic Meeting require significant changes in the    Meeting prior to beginning the 65% Design Phase
     scope of work for the three crossings in order for the 
     improvements to be acceptable to these entities and for the 
     City to be able to consider a Quiet Zone in the future.

ROW ACQUISITION Plan Acquired Remaining

o  Permanent Parcels TBD TBD 0

o  Temporary Parcels TBD TBD 0

o  Total Parcels 0 0 0

AREAS OF CONCERN
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ALAMEDA CORRIDOR-EAST PROJECT

GRADE SEPARATION - MONTEBELLO BLVD. (City of Montebello) As of June 2019

LOCATION: Montebello CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: Moffat & Nichol CONTRACTOR: TBD

PHOTO Montebello Boulevard WORK COMPLETED PAST QUARTER

▪ 65% Design Submittal completed
▪ Commenced preparation of alternative concepts for UPRR track
   configurations with continued coordination with UPRR
▪ Continued the Right-of-Way Acquisition Phase
▪ Obtained Additional Right-of-Entries for Phase II Site Investigation
▪ Continued Coordination with Stakeholders and Impacted Property 
   Owners

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 39% $20.2 $7.9 CEQA/NEPA May-18 Nov-17 A

Design

RIGHT-OF-WAY 3% $33.5 $0.8 Notice To Proceed Sep-15 A Sep-15 A

Final PS&E Complete Jan-20 Jun-20 22

CONSTRUCTION 0% $79.6 $0.0 Right-of-Way

All Parcels Available Jan-20 Mar-20 7

TOTAL 7% $133.3 $8.7 Construction

Notice To Proceed Jun-20 Mar-21 39

Construction Complete Jun-23 Mar-24 39

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

▪ UPRR temporary track configuration acceptance ▪ Finalize the 95% Design Phase
▪ Project estimate increases ▪ Continue the Right-of-Way Acquisition Phase

▪ Obtain Remaining Right-of-Entries for Phase II Site Investigation
▪ Complete the Phase II Site Investigations
▪ Continue Coordination with Stakeholders and Impacted Property 
   Owners
▪ Assist with the procurement for project CM firm
▪ Work with UPRR to obtain final approval of alternative track

ROW ACQUISITION Plan Acquired Remaining   configurations

o  Permanent Parcels 26 2 24

o  Temporary Parcels 24 1 23

o  Total Parcels 50 3 47

AREAS OF CONCERN
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ALAMEDA CORRIDOR-EAST PROJECT

AT-GRADE CROSSING SAFETY IMPROVEMENTS (City of Pomona) As of June 2019

LOCATION: Pomona CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: Railpros CONTRACTOR: TBD

PHOTO Pedestrian Crossing at Main Street WORK COMPLETED PAST QUARTER

▪ Completed 95% Design submittal for City's review

▪ Obtained Right of Entry Permit from UPRR for Utility Potholing

▪ Submitted initial draft of the UPRR COM Agreement to
     UPRR for review and comment

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 70% $4.5 $3.2 Statutory Exemption Feb-18 Feb-18 A

Design

RIGHT-OF-WAY 0% $1.1 $0.0 Notice To Proceed May-15 A May-15 A

Final PS&E Complete May-19 Sep-19 20

CONSTRUCTION 0% $17.4 $0.0 Right-of-Way

All Parcels Available N/A N/A

TOTAL 14% $22.9 $3.2 Construction

Notice To Proceed Jan-20 Jan-20 0

Construction Complete Dec-20 Dec-20 0

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

None ▪ Receive approval of the COM agreement from UPRR

ROW ACQUISITION Plan Acquired Remaining

o  Permanent Parcels 0 0 0

o  Temporary Parcels 0 0 0

o  Total Parcels 0 0 0

AREAS OF CONCERN
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SGVCOG

RIO HONDO LOAD REDUCTION STRATEGY As of June 2019

LOCATION: Various CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: CWE CONTRACTOR: TBD

PHOTO WORK COMPLETED PAST QUARTER

Continued discussions with San District regarding capacity availability

Drafted conceptual plans

Continued SB485 meetings with San Gabriel Water Master

Completed Draft Conceptual Report

EXPENDITURE STATUS SCHEDULE ASSESSMENT

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED

$ CURRENT 

ESTIMATE

$ EXPENDED 

AMOUNT MAJOR SCHEDULE ACTIVITIES
  PRIOR       

PLAN

CURRENT 

PLAN VARIANCE WEEKS +/-

Environmental

DESIGN 10% $1.8 $0.2 CEQA/NEPA Jul-19 Jul-19

Design

RIGHT-OF-WAY 0% $0.0 $0.0 Notice To Proceed Oct-18 Oct-18

Final PS&E Complete Dec-19 Dec-19

CONSTRUCTION 0% $0.0 $0.0 Right-of-Way

All Parcels Available Oct-19 Oct-19

TOTAL 0% $1.8 $0.2 Construction

Notice To Proceed Jan-20 Jan-20

Construction Complete Dec-20 Dec-20

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

Member agencies need to determine lead for facility Get concensus on design options

maintenance and select Final Design Alternative

Continued discussions with Regulatory Water entities 

ROW ACQUISITION Plan Acquired Remaining

o  Permanent Parcels TBD TBD 0

o  Temporary Parcels TBD TBD 0

o  Total Parcels 0 0 0

AREAS OF CONCERN
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ALAMEDA CORRIDOR-EAST PROJECT

GRADE SEPARATION - TURNBULL CANYON ROAD (City of Industry) As of June 2019

LOCATION: City of Industry CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: HNTB CONTRACTOR: TBD

PHOTO Turnbull Overpass Rendering WORK COMPLETED PAST QUARTER

65% Design Submittal from Design Team; routed to stakeholders 
       & 3rd party utilities
Initiate work towards 95% Design
NEPA application to Caltrans is ongoing.
Continued Right of Way Meetings with Property owners.

EXPENDITURE STATUS

($ in Millions)

ACTIVITIES
PERCENT 

EXPENDED
$ CURRENT 
ESTIMATE

$ EXPENDED 
AMOUNT MAJOR SCHEDULE ACTIVITIES

  PRIOR       
PLAN

CURRENT 
PLAN

VARIANCE WEEKS 
+/-

Environmental

DESIGN 35% $10.1 $3.6 Statutory Exemption Mar-19 Mar-19 0

Design

RIGHT-OF-WAY 0% $33.9 $0.2 NTP for Prel Design Feb-17A Feb-17A

Complete Prel Design May-18 Jun-18 A

100 % Submittal Jan-20 Jan-20 0

CONSTRUCTION 0% $42.3 $0.0 Right-of-Way

All Parcels Available Mar-20 Mar-20 0

TOTAL 4% $86.2 $3.8 Construction

Notice To Proceed Aug-20 Aug-20 0

Construction Complete Jun-23 Jun-23 0

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

San Jose Creek Bridge design is critical path. ▪ Comments from 65% is needed to further progress the project.
ROW acquistion with USPS and LA County may delay project ▪ Ongoing meetings with property owners impacted by the project.
ACOE schedule affected by Federal Budgetary concerns ▪ USPS, LA County and 210D Property takes may be a challenge.

▪ Completing ACOE review & approval may be a challenge.
▪ Conduct Community Meeting and Property Impact Meeting
▪ Complete NEPA process with Caltrans

ROW ACQUISITION Plan Acquired Remaining

o  Permanent Parcels 15 0 15

o  Temporary Parcels 22 0 22

o  Total Parcels 37 0 37

SCHEDULE ASSESSMENT

AREAS OF CONCERN
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Memo to: Capital Projects and Construction Committee Members & Alternates 

 
From:  Mark Christoffels 
  Chief Engineer 
 
Date:  July 22, 2019 
 
SUBJECT: Receive and File: Environmental Mitigation Monitoring Reports 
 
RECOMMENDATION:  Receive and file the ACE Projects Environmental Mitigation 
Monitoring Reports for the period covering the 4th quarter of Fiscal Year 2019. 
 
BACKGROUND:  Appended to this report are the quarterly environmental mitigation 
monitoring and public contact reports for each ACE project currently in construction.  The 
monitoring reports track compliance during construction with environmental mitigations 
and best management practices, as well as a summary of third part complaints and our 
response.   
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Construction Mitigation Measure Matrix 
SGVCOG | ACE Construction 

4th Quarter Report (April 1, 2019 – June 30, 2019) 

Durfee Avenue Grade Separation Project 

Mitigation Measure Mitigation Complete 
 
SITE INSPECTION: 6/26/19 WITH MARK GUILLEN 
 

Air quality YES NO 

1.  Use low sulfur fuel in construction equipment     

2.  Minimize Dust by Watering     (Rule 403)     

3.  
Cover Haul Trucks and Operate less than 15 
MPH 

    

4.  
Suspend construction operations in unpaved 
areas when winds are more than 25 MPH 

    

5.  Ballast wetted as it is unloaded from haul trucks     

6.  
Asphalt paving materials comply with SCAQMD 
Rule 453 regarding compliant paving material 

    

Archaeo & Paleo Monitoring YES NO 

7.  
Worker education and briefing of monitoring 
archaeologists and construction inspectors 
conducted prior to construction 

 
Worker education 
briefing was conducted 
on June 12, 2019 

  

8.  
Conduct Paleontological Monitoring where 
excavation exceeds 3 meters (10 ft.) below 
ground surface (may be reduced as warranted) 

 

Paleontological 
monitoring is being 
conducted on an as 
needed basis. 

  

9.  
Plan in place for preservation and curation of 
significant paleontologic resources that may be 
discovered 

 
Paleontological 
Mitigation Plan (PMP), 
LSA, May 2019 

  

Noise & Vibration YES NO 

10.  
Conduct construction in a manner that 
minimizes noise and maintains noise levels 
below City limits at noise sensitive land uses 

    

11.  Use effective noise mufflers on equipment     

12.  
Minimize noise during the evening, at nighttime, 
week-ends and holidays 

    

13.  
Noise monitoring conducted to demonstrate 
compliance with noise limits 

  

Noise monitoring will be 
conducted on an as 
needed basis. CIDH 
piles will be used. No 
pile driving is planned. 
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Construction Mitigation Measure Matrix 
(April 1, 2019 – June 30, 2019) 
DURFEE AVENUE GRADE SEPARATION PROJECT 
Page 2 of 3 

 
 

14.  
 

Vibration monitoring performed during vibration 
intensive activities 

 

Preconstruction bldg. 
condition video is in 
process and will be on 
file when completed at 
the construction office 
for pre/post 
construction comparison 
of bldg. conditions. 

  

15.  

Noise blankets used to reduce increased noise 
levels during operation of noise generating 
construction equipment and of operation of 
detour routes during construction 

   
No use of noise 
blankets is 
planned 

Water Quality & Erosion YES NO 

16.  
No detrimental discharge into drainages and 
bodies of water 

 
SWPPP compliance 
monitoring conducted 
weekly 

  

17.  
A Storm Water Pollution Prevention Plan 
(SWPPP) is available on-site from the RE 

 

SWPP prepared by 
SoCal Storm Water 
Runoff Solution Services 
1/22/19 

  

18.  
Construction BMPs used to minimize erosion per 
SWPPP 

    

19.  
Retaining walls constructed for long-term slope 
stabilization 

    

20.  
Erosion prevention planting used in conjunction 
with a geofabric, where feasible 

    

No geofabric is 
being used 
during this 
phase of 
construction 

Hazardous Material/Wastes YES NO 

21.  
Construction materials that may adversely affect 
groundwater stored away from excavation and 
in a contained area (protected by a berm) 

    

22.  
Construction equipment and materials checked 
daily for leaks and repaired immediately 

    

23.  

Hazardous waste (including dewatering waste 
water, aerially deposited lead, etc.) disposed of 
in accordance with federal, state, and local 
regulations  

    

Biological Resources YES NO 

24.  
Bird surveys conducted prior to pruning and/or 
tree removal 

    
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Construction Mitigation Measure Matrix 
(April 1, 2019 – June 30, 2019) 
DURFEE AVENUE GRADE SEPARATION PROJECT 
Page 3 of 3 

 
 

General Construction Conditions YES NO 

25.  
On-site construction manager available at all 
times 

    

26.  Minimize interruption to utility services     

27.  
Mobile and stationary equipment maintained in 
proper working order  

    

28.  
Non-potable water used for construction 
activities, when feasible 

   
Non-potable 
water is not 
available nearby 

Traffic YES NO 

29.  

Construction coordinated with other major 
public or private construction projects within a 
one-mile radius and construction contracts 
scheduled to avoid overlapping major activities 

    

30.  
Haul route should minimize intrusion to 
residential areas 

 
The haul routes are 
shown on the plans 

  

31.  
Bridge construction that requires street closure 
scheduled so only one crossing in an area is 
affected at one time 

    

32.  
Local residents and businesses notified in 
advance of proposed construction activities and 
road closures 

    

33.  
Detour route to bypass construction area 
provided during Durfee Avenue closure for 
bridge construction 

 
The detour routes are 
shown on the plans 

  

34.  
Advance notice of proposed transit reroutes and 
any other changes in stops and service made 

   

N/A. There are 
no transit 
routes along 
Durfee Ave. 

35.  
Traffic handling plans approved by the City of 
Pico Rivera 

    

36.  
Coordinate with City of Pico Rivera and LA 
County to provide advance notice of proposed 
traffic detours and their duration to the public 

    

 
Public Contacts Quarterly Report 
DATE CONTACT QUERY RESOLUTION 

4/5/19 Business 
Complaint regarding construction 
activity. 

Construction activity not project 
related. 

4/25/19 Business Report graffiti on property. City cleaned graffiti. 

5/28/19 Business 
Requested Claim for Damages 
form. 

Claim form provided. 
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Construction Mitigation Measure Matrix 
SGVCOG | ACE Construction 

4th Quarter Report (April 1, 2019 – June 30, 2019) 

Fairway Drive Grade Separation Project 
 

SITE INSPECTION CONDUCTED 6/6/19 WITH RENEN CRUZ 
 

Mitigation Measure Mitigation Complete 

Air quality YES NO 

1.  Use low sulfur fuel in construction equipment     

2.  Minimize Dust by Watering     (Rule 403)     

3.  Cover Haul Trucks and Operate less than 15 MPH     

4.  
Suspend construction operations in unpaved areas 
when winds are more than 25 MPH 

    

5.  Ballast wetted as it is unloaded from haul trucks     

6.  
Asphalt paving materials comply with SCAQMD 
Rule 453 regarding compliant paving material 

    

Archaeo & Paleo Monitoring YES NO 

7.  
Worker education and briefing of monitoring 
archaeologists and construction inspectors 
conducted prior to construction 

 

Worker education 
briefing was 
conducted on August 
6, 2018 

  

8.  
Conduct Paleontological Monitoring where 
excavation exceeds 1.5 meters (5 ft.) below 
ground surface (may be reduced as warranted) 

 

Paleontological 
monitoring is being 
conducted on an as 
needed basis. 

  

9.  
Plan in place for preservation and curation of 
significant paleontologic resources that may be 
discovered 

 

Archaeo/Paleo 
Resource Monitoring, 
Mitigation and 
Curation Plan, LSA, 
January 30, 2015 

  

Noise & Vibration YES NO 

10.  
Conduct construction in a manner that minimizes 
noise and maintains noise levels below City limits 
at noise sensitive land uses 

    

11.  Use effective noise mufflers on equipment     

12.  
Minimize noise during the evening, at nighttime, 
week-ends and holidays 

    

13.  
Noise monitoring conducted to demonstrate 
compliance with noise limits 

   

There are no 
sensitive noise 
receptors. No pile 
driving is being 
conducted 
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Construction Mitigation Measure Matrix 
(April 1, 2019 – June 30, 2019) 
FAIRWAY DRIVE GRADE SEPARATION PROJECT 
Page 2 of 3 

 

 
 

14.  
Vibration monitoring performed during vibration-
intensive activities 

 

Preconstruction bldg. 
condition video is on 
file at construction 
office for pre/post 
construction 
comparison of bldg. 
conditions. No pile 
driving during this 
phase. 

  

15.  
Noise blanket used to reduce increased noise level 
during operation of detour route during 
construction 

    

Water Quality & Erosion YES NO 

16.  
No detrimental discharge into drainages and 
bodies of water 

 
SWPPP compliance 
monitoring conducted 
weekly 

  

17.  
A Storm Water Pollution Prevention Plan (SWPPP) 
is available on-site from the RE 

 
12/29/14 SWPP 
prepared by Incompli, 
revised 5/4/15 

  

18.  
Construction BMPs used to minimize erosion per 
SWPPP 

    

19.  
Retaining walls constructed for long-term slope 
stabilization 

    

20.  
Erosion prevention planting used in conjunction 
with a geofabric, where feasible 

   

No use of 
Geofabric during 
this phase of 
construction 

Hazardous Material/Wastes YES NO 

21.  
Construction materials that may adversely affect 
groundwater stored away from excavation and in 
a contained area (protected by a berm) 

    

22.  
Construction equipment and materials checked 
daily for leaks and repaired immediately 

    

23.  

Hazardous waste (including dewatering waste 
water, aerially deposited lead, etc.) disposed of in 
accordance with federal, state, and local 
regulations  

    

Biological Resources YES NO 

24.  
Bird surveys conducted prior to pruning and/or 
tree removal 

    

  

22 of 27



Construction Mitigation Measure Matrix 
(April 1, 2019 – June 30, 2019) 
FAIRWAY DRIVE GRADE SEPARATION PROJECT 
Page 3 of 3 

 

 
 

General Construction Conditions YES NO 

25.  
On-site construction manager available at all 
times 

    

26.  Minimize interruption to utility services     

27.  
Mobile and stationary equipment maintained in 
proper working order  

    

28.  
Non-potable water used for construction activities, 
when feasible 

   
Non-potable water 
is not available 
nearby 

Traffic YES NO 

29.  

Construction coordinated with other major public 
or private construction projects within a one-mile 
radius and construction contracts scheduled to 
avoid overlapping major activities 

    

30.  
Haul route should minimize intrusion to residential 
areas 

    

31.  
Bridge construction that requires street closure 
scheduled so only one crossing in an area is 
affected at one time 

 
Fairway is closed 
between Walnut Dr 
and Business Pkwy 

  

32.  
Local residents and businesses notified in advance 
of proposed construction activities and road 
closures 

    

33.  
Detour route to bypass construction area provided 
during Fairway Drive closure for bridge 
construction 

 
Fairway is closed and 
detour signs are in 
place 

  

34.  
Advance notice of proposed transit reroutes and 
any other changes in stops and service made 

 
Ongoing coordination 
with LA Metro and 
Foothill Transit 

  

35.  
Traffic handling plans approved by the City of 
Industry 

    

36.  
Coordinate with City of Industry, LA County and 
Caltrans to provide advance notice of proposed 
traffic detours and their duration to the public 

    

37.  

Coordination with Caltrans (including frwy 
signage) and City of Industry to ensure 
acceptable traffic operations are maintained on 
SR-60 segment from WB off-ramp to intersection 
of Fairway Drive and Gale Avenue/Walnut Drive 

    

Public Contacts Quarterly Report 
DATE CONTACT QUERY RESOLUTION 

5/18/19 Resident 
Inquiry regarding construction 
status and schedule. 

Information provided. 
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Construction Mitigation Measure Matrix 
SGVCOG | ACE Construction 

4th Quarter Report (April 1, 2019 – June 30, 2019) 

Fullerton Road Grade Separation Project 

Mitigation Measure Mitigation Complete 

Air quality YES NO 

1.  Use low sulfur fuel in construction equipment     

2.  Minimize Dust by Watering     (Rule 403)     

3.  Cover Haul Trucks and Operate less than 15 MPH     

4.  
Suspend construction operations in unpaved areas 
when winds are more than 25 MPH 

    

5.  Ballast wetted as it is unloaded from haul trucks     

6.  
Asphalt paving materials comply with SCAQMD 
Rule 453 regarding compliant paving material 

    

Archaeo & Paleo Monitoring YES NO 

7.  
Worker education and briefing of monitoring 
archaeologists and construction inspectors 
conducted prior to construction 

 
The briefing was 
completed on 
January 15, 2018. 

  

8.  
Conduct Paleontological Monitoring where 
excavation exceeds 1.5 meters (5 ft.) below 
ground surface (may be reduced as warranted) 

 

Grade separation 
excavation 
monitoring is being 
conducted on an as 
needed basis 

  

9.  
Plan in place for preservation and curation of 
significant paleontologic resources that may be 
discovered 

 

Archaeo/Paleo 
Resource Monitoring, 
Mitigation and 
Curation Plan, LSA, 
September 19, 2016 

  

Noise & Vibration YES NO 

10.  
Conduct construction in a manner that minimizes 
noise and maintains noise levels below City limits 
at noise sensitive land uses 

    

11.  Use effective noise mufflers on equipment     

12.  
Minimize noise during the evening, at nighttime, 
week-ends and holidays 

 
Nighttime 
construction on 
Fullerton Rd 

  

13.  
Noise monitoring conducted to demonstrate 
compliance with noise limits 

    

14.  
Vibration monitoring performed during vibration-
intensive activities 

   

Preconstruction 
video of adjacent 
bldg. conditions is 
on file at 
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Construction Mitigation Measure Matrix 
(April 1, 2019 – June 30, 2019) 
FULLERTON ROAD GRADE SEPARATION PROJECT 
Page 2 of 4 

 

 
 

construction office. 
Vibration 
monitoring will be 
conducted on an as 
needed basis. 

Water Quality & Erosion YES NO 

15.  
No detrimental discharge into drainages and 
bodies of water 

    

16.  
A Storm Water Pollution Prevention Plan (SWPPP) 
is available on-site from the RE 

 

SWPPP by Rincon 
Consultants, Inc., 
July 5, 2016, 
Amendment 2 8/7/17 
is on file at 
construction office 

  

17.  
Construction BMPs used to minimize erosion per 
SWPPP 

    

18.  
Retaining walls constructed for long-term slope 
stabilization 

    

19.  
Erosion prevention planting used in conjunction 
with a geofabric, where feasible 

   
N/A in this phase of 
construction 

Hazardous Material/Wastes YES NO 

20.  
Construction materials that may adversely affect 
groundwater stored away from excavation and in 
a contained area (protected by a berm) 

    

21.  
Construction equipment and materials checked 
daily for leaks and repaired immediately 

    

22.  

Hazardous waste (including dewatering waste 
water, aerially deposited lead, etc.) disposed of in 
accordance with federal, state, and local 
regulations 

    

Biological Resources YES NO 

23.  
Bird surveys conducted prior to pruning and/or 
tree removal 

    

General Construction Conditions YES NO 

24.  
On-site construction manager available at all 
times 

    

25.  Minimize interruption to utility services     

26.  
Mobile and stationary equipment maintained in 
proper working order  

    

27.  
Non-potable water used for construction activities, 
when feasible 

   
Non-potable water 
is not available 
nearby 
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Construction Mitigation Measure Matrix 
(April 1, 2019 – June 30, 2019) 
FULLERTON ROAD GRADE SEPARATION PROJECT 
Page 3 of 4 

 

 
 

Traffic YES NO 

28.  

Construction coordinated with other major public 
or private construction projects within a one-mile 
radius and construction contracts scheduled to 
avoid overlapping major activities 

    

29.  
Haul route should minimize intrusion to residential 
areas 

    

30.  
Bridge construction that requires street closure 
scheduled so only one crossing in an area is 
affected at one time 

    

31.  
Local residents and businesses notified in advance 
of proposed construction activities and road 
closures 

    

32.  
Detour route to bypass construction area provided 
during Fullerton Road closure for bridge 
construction 

 

Fullerton Rd is closed 
between Gale Ave 
and Rowland/ San 
Jose 

  

33.  
Advance notice of proposed transit reroutes and 
any other changes in stops and service made 

   N/A 

34.  
Traffic handling plans approved by the City of 
Industry 

    

35.  
Coordinate with City of Industry and LA County to 
provide advance notice of proposed traffic detours 
and their duration to the public 

    

Public Contacts Quarterly Report 
DATE CONTACT QUERY RESOLUTION 

4/15/19 Resident 
Complaint regarding traffic 
impacts during construction. 

Staff attempted to contact 
resident on multiple occasions. 

4/17/19 Business 
Inquiry regarding notification of 
the planned grade separation to 
previous business owner. 

Information provided. 

4/19/19 Resident 
Inquiry regarding freeway ramp 
access during planned ramp 
closures.  

Information provided. 

5/7/19 Legislative staff 
Inquiry regarding project status 
and schedule. 

Information provided. 

5/15/19 Business 
Inquiry regarding planned road 
closure.  

Information provided. 

6/3/19 Business 
Inquiry regarding project status 
and schedule. 

Information provided. 

6/10/19 Resident 
Concern regarding traffic detour 
during road closure and signal 
timing. 

Staff referred request to LACPW 
for follow up. 
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Construction Mitigation Measure Matrix 
(April 1, 2019 – June 30, 2019) 
FULLERTON ROAD GRADE SEPARATION PROJECT 
Page 4 of 4 

 

 
 

6/12/19 Business 
Inquiry regarding schedule of 
southbound left-turn access for 
shopping center. 

Information provided. 

6/13/19 Resident 
Inquiry regarding status of 
completion for Fullerton Road 
widening work. 

Information provided. 

6/20/19 Resident 
Inquiry regarding status of 
completion for Fullerton Road 
widening work. 

Information provided. 
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